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With Bridge Detail


Report prepared by NHDOT - Bureau of Planning and Community Assistance 



FiscalYear: 2004 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Alexandria Bridge Replacement, Berry Road over Smith $867,094.48 $0.00 $693,675.58 $173,418.90 
14049 River, Br. #222/093 (Municipal Managed 

Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Project completed 8/23/05 

Bedford Bridge Replacement, Beals Road over $184,064.70 $0.00 
McQuade Brook (Const. Only), Br. #155/062 

$147,251.76 $36,812.94 

(Municipal Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Bradford Bridge Replacement, Fairgrounds Road $465,849.67 $0.00 $372,679.74 $93,169.93 
over West Branch Brook, Br. #100/141 
(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Charlestown Bridge Replacement, Fling Road over Clay $412,753.66 $0.00 $330,202.93 $82,550.73 
Brook, Br. #155/062 (Municipal Managed 
Project) 

Red List: Yes FSR: 38.6 WT: 06 No Outlet: No Remarks: Town rejected bids 

Chester Bridge Replacement, Towle Road over $285,596.08 $0.00 $228,476.86 $57,119.22 
Towle Brook, Br. #151/105 (Municipal 
Managed Project) 

Complete/Final Audit 
12/5/2006 

Complete/Final Audit 
2/5/2003 

Complete/Final Audit 
2/5/2003 

Bid Stage 

Complete/Final Audit 
5/1/2006 

Red List: No FSR: 56.3 WT: E2 No Outlet: No Remarks: 

Clarksville	 Bridge Replacement, Cedar Stream over $922,384.62 $0.00 $737,907.69 $184,476.93 
Dead Water Stream, Br. #109/101 
(Municipal Managed Project) 

Complete/Final Audit 
11/14/2006 

Red List: No FSR: WT: No Outlet: No Remarks: 

Derry	 Bridge Replacement, Collette's Grove Road $311,667.13 $0.00 $249,333.70 $62,333.43 
over Drew Brook, Br. #168/100 (Municipal 
Managed Project) 

Complete/Final Audit 
8/23/2005 

Red List: No FSR: WT: No Outlet: No Remarks: 

Epping	 Bridge Replacement, Mill Street over $1,111,867.21 $854,294.76 $206,057.96 $51,514.49 
Lamprey River, Br. #112/054, 112/053 

Complete/Final Audit 
12/14/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 

Exeter Bridge Replacement, Park Street over B&M $75,000.00 $0.00 $67,500.00 $7,500.00 
14090 Railroad, (Eng. Study Only), Br. #088/076 

(Municipal Managed Project) 

Complete/Awaiting Audit 

Red List: Yes FSR: 44.5 WT: 06 No Outlet: No Remarks: 
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FiscalYear: 2004 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Farmington Bridge Rehabilitation, Watson Corner Road $76,583.85 $0.00 $61,267.08 $15,316.77 
14129 over Cocheco River, Br. #121/141 (Force 

Acct DOT-Br. Maint) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Hampton Repair/Replacement of Bridge, NH 27 over $101,867.88 $0.00 $101,867.88 $0.00 
B&MRR, (Eng. Study Only), Br. #162/142 
(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Lancaster Bridge Replacement, Pleasant Valley Road $446,154.83 $0.00 $356,923.86 $89,230.97 
over Otter Brook, Br. #197/097 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Lebanon Bridge Rehabilitation, Spring Street over $551,927.96 $0.00 $441,542.37 $110,385.59 
Great Brook, Br. #121/108 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Lyndeborough Bridge Replacement, Temple Road over $1,009,046.53 $0.00 $737,237.22 $186,809.31 $85,000.00 
Stony Brook, Br. #075/085 (Municipal 
Managed Project) 

Complete/Final Audit 
10/19/2004 

Complete/Final Audit 

8/19/2004 

Complete/Final Audit 
1/9/2006 

Complete/Final Audit 
11/8/2005 

Complete/Awaiting Audit 

Red List: No FSR: WT: No Outlet: No Remarks: Includes $85,000 Betterment Funds 

Lyndeborough	 Bridge Rehabilitation, Dells Road, Br. $45,282.80 $0.00 $36,226.24 $9,056.56 
#187/069 (Force Acct DOT-Br. Maint) 

Complete/Final Audit 
8/30/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 

Manchester	 Bridge Rehabilitation, Mammoth Road over $345,947.57 $0.00 $276,758.06 $69,189.51 
Cohas Brook, Br. #176/119 (Municipal 
Managed Project) 

Complete/Final Audit 
3/8/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 

New Boston	 Bridge Replacement, Howe Bridge Road $726,486.75 $0.00 $581,189.40 $145,297.35 
over South Branch Piscataquog River, Br. 
#155/156 (Municipal Managed Project) 

Complete/Final Audit 
2/5/2003 

Red List: No FSR: WT: No Outlet: No Remarks: 

New London Bridge Rehabilitation, Main St. over Clark $60,929.77 $0.00 $48,743.82 $12,185.95 
13974 Pond Brook, Br. #128/062 (Force Acct DOT-

Br. Maint) 

Complete/Final Audit 
4/9/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2004 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Plymouth Bridge Replacement, Morse Road over $290,933.81 $0.00 $232,747.05 $58,186.76 
13830 Brook, Br. #077/120 (Municipal Managed 

Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Complete/Final Audit 
4/1/2005 

Sandown	 Bridge Rehabilitation, O'Dell Road over $120,846.59 $0.00 $96,677.27 $24,169.32 
Exeter River, Br. #110/120 (Force Acct DOT-
Br. Maint) 

Complete/Final Audit 

12/15/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 

Statewide	 Bridge Rehabilitation, Phase I: Repairs $137,042.74 $0.00 $137,042.74 $0.00 
statewide to town road bridges (11 total) 
over B&MRR, Br. #000/000 (Force Acct 
DOT-Br. Maint) 

Complete/Final Audit 
8/24/2006 

Red List: No FSR: WT: No Outlet: No Remarks: Projects completed 2002-2006 

Thornton Bridge Replacement, Bridge Road over Mill $370,333.63 $0.00 $296,266.90 $74,066.73 
Brook, Br. #185/104 (Municipal Managed 
Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Wilmot Bridge Replacement, Campground Road $662,512.63 $0.00 
over Pleasant Stream, Br. #178/124 

$530,010.10 $132,502.53 

(Municipal Managed Project) 

Complete/Final Audit 
9/30/2004 

Complete/Final Audit 
3/2/2005 

Red List: No FSR: WT: No Outlet: No Remarks: 

Windham	 Bridge Replacement, Church Street Culvert, $129,727.20 $0.00 $103,781.76 $25,945.44 
Br. #111/097 (Municipal Managed Project) 

Complete/Final Audit 
10/1/2004 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2004 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

FY 2004 Programmed Total $9,711,902.09 $854,294.76 $7,071,367.97 $1,701,239.36 $85,000.00 

FY 2003 Balance $0.00 $581,023.30 

FY 2004 Appropriation $4,000,000.00 $6,804,000.00 

FY 2004 Funds Available $4,000,000.00 $7,385,023.30 

Minus FY 2004 Programmed Total $854,294.76 $7,071,367.97 

Sub-total $3,145,705.24 $313,655.33 

Federal Adjustment:Federal share used on other State ($3,145,705.24)

bridges since State share sufficient to meet requests for aid 

in 2004. $0.00


FY 2004 Balance $0.00 $313,655.33 

Number of Projects for FY 2004 By Funding Source Number of Projects for FY 2004 By Managing Lead 
Funding or Managed By Tally 
Federal/State/Municipal 1 
State 2 
State/Municipal 21 

24Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 5 
Municipality 18 
State 1 

24Total Number of projects 
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FiscalYear: 2005 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Bedford Bridge Replacement, Campbell Road over $331,050.78 $0.00 $264,840.62 $66,210.16 
14070 McQuade Brook, Br. #089/119 (Municipal 

Managed Project) 
Red List: Yes FSR: 62.5 WT: E2 No Outlet: No Remarks: 

Chester Bridge Rehabilitation, Phase I: Hanson $110,000.00 $0.00 $88,000.00 
Road over Exeter River, Br. #170/135 (Force 

$22,000.00 

Acct DOT-Br. Maint) 
Red List: No FSR: 70.5 WT: E2 No Outlet: No Remarks: Bridge Maint work completed 4/13/06 

Derry Bridge Replacement, Bradford Street over $354,452.37 $0.00 $283,561.90 $70,890.47 
Tributary G, Br. #077/089(New) (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Final Inspection 11/2/06 

Fitzwilliam Emergency Repair, Templeton Road over $17,000.00 $0.00 $13,600.00 $3,400.00 
Priest Brook, Br. #150/033 (Force Acct DOT-
Br. Maint) 

Red List: Yes FSR: 39.6 WT: 03P No Outlet: No Remarks: 

Gilmanton Bridge Replacement, River Road over $280,051.10 $0.00 $243,899.92 $36,151.18 
Suncook River, Br. #136/041 (Municipal 
Managed Project) 

Red List: Yes FSR: 31.4 WT: NPR No Outlet: No Remarks: Work completed 12/31/05 

Complete/Final Audit 
7/13/2005 

Complete/Awaiting Audit 

Complete/Final Audit 
3/15/2007 

Complete/Awaiting Audit 

Complete/Final Audit 
10/9/2007 

Hampton Bridge Rehabilitation, NH 27 over B&MRR, $899,417.97 $695,534.38 $188,883.59 $15,000.00 
13930A Br. #162/142 (Force Acct DOT-Br. Maint) 

Complete/Awaiting Audit 

Red List: Yes FSR: 17 WT: 11 No Outlet: No Remarks: 

Keene	 Bridge Rehabilitation, Island Street Bridge;, $309,098.10 $0.00 $247,278.48 $61,819.62 
Br. #125/069 (Municipal Managed Project) 

Complete/Final Audit 
6/9/2005 

Red List: Yes FSR: 16.6 WT: 06 No Outlet: No Remarks: 

Lancaster	 Bridge Rehabilitation, Mechanic Street over $696,975.75 $0.00 $557,580.60 $139,395.15 
Israel River, Br. #134/107 (Force Acct DOT-
Br. Maint) 

Complete/Final Audit 
12/5/2007 

Red List: Yes FSR: 0.0 WT: 06 No Outlet: No Remarks: BM completed 12/6/06 

Lyme Historic Preservation, River Road over Clay $51,000.00 $0.00 $40,800.00 $10,200.00 
14235 Brook, Br. #069/190 (Force Acct DOT-Br. 

Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2005 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Milton Bridge Replacement, Garage Way over $836,309.37 $0.00 $379,799.53 $76,192.07 $380,317.77 
13748 Salmon Falls River (Maine Managed 

Project), Br. #198/131 
Red List: No FSR: WT: No Outlet: No Remarks: Milton-Lebanon, ME Project; ME 50% NH 40% Town 10% 

New Hampton Bridge Rehabilitation, NH Railroad Bridge $35,000.00 $0.00 $35,000.00 $0.00 
over Winona Road, Br. #251/054 (Force 
Acct DOT-Br. Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: 

New Ipswich Bridge Replacement, Country Road over $655,350.00 $0.00 $524,280.00 $131,070.00 
Water Loom Pond, Br. #145/089 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Pelham Bridge Replacement, Tallant Road over $881,252.00 $0.00 $705,001.60 $176,250.40 
Beaver Brook, Br. #074/141 (Municipal 
Managed Project) 

Red List: No FSR: 61.0 WT: E2 No Outlet: No Remarks: Final Inspection 11/21/06 

Peterborough Bridge Replacement, Wilder Road over $947,772.28 $0.00 $758,217.82 $189,554.46 
Nubanusit Brook, Br. #055/112 (Municipal 
Managed Project) 

Complete/Final Audit 
9/25/2007 

Complete/Final Audit 

9/19/2005 

Complete/Final Audit 
7/12/2006 

Complete/Awaiting Audit 

Complete/Final Audit 
1/7/2005 

Red List: Yes FSR: 4.0 WT: 105 No Outlet: No Remarks: 

Plainfield	 Bridge Rehabilitation, Methodist Hill Road $48,198.80 $0.00 $38,559.04 $9,639.76 
over Great Brook, Br. #202/163 (Force Acct 
DOT-Br. Maint) 

Complete/Final Audit 
1/12/2005 

Red List: No FSR: WT: No Outlet: No Remarks: 

Swanzey	 Bridge Replacement, West Street Bridge $721,068.26 $0.00 $576,854.61 $144,213.65 
over California Brook, Br. #080/124 
(Municipal Managed Project) 

Complete/Final Audit 
4/10/2008 

Red List: No FSR: WT: No Outlet: No Remarks: Inspected on 11/2/05+9/10/07 

Tuftonboro	 Bridge Rehabilitation, County Road over $216,046.22 $0.00 $172,836.98 $43,209.24 
Melvey River, Br. #138/066 (Municipal 
Managed Project) 

Complete/Final Audit 
2/3/2006 

Red List: No FSR: WT: No Outlet: No Remarks: 

Weare Bridge Replacement, Woodbury Road over $259,378.43 $0.00 $207,502.74 $51,875.69 
13582 Piscataquog River, Br. #090/151 (Municipal 

Managed Project) 

Complete/Final Audit 
4/10/2006 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2005 Projects Authorized for Construction 

Project 
Name/Num. 

Closed 
Projects 

Description / Improvement Current 
Estimate 

Federal 
Share 

State 
Share 

Town / City 
Share 

Other 
Share 

Status / 
Completion Date 

Westmoreland $340,278.10 $0.00 $68,055.62 $17,013.90 $255,208.58Bridge Replacement, Old Mill Brook Road Complete/Final Audit 
14207 over Mill Brook, Br. #158/123 (Municipal 

Managed Project) 
11/27/2006 

Red List: Yes FSR: 16.4 WT: 10 No Outlet: No Remarks: FEMA 75/State 20/ Town 5 

FY 2005 Programmed Total $7,989,699.52 $695,534.38 $5,394,553.06 $1,264,085.74 $635,526.35 

FY 2004 Balance $0.00 $313,655.33 

FY 2005 Appropriation $4,000,000.00 $6,804,000.00 

FY 2005 Funds Available $4,000,000.00 $7,117,655.33 

Minus FY 2005 Programmed Total $695,534.38 $5,394,553.06 

Sub-total $3,304,465.62 $1,723,102.27 

Federal Adjustment:Federal share used on other State ($3,304,465.62)

bridges since State share sufficient to meet requests for aid 

in 2005. $0.00


FY 2005 Balance $0.00 $1,723,102.27 

Number of Projects for FY 2005 By Funding Source Number of Projects for FY 2005 By Managing Lead 
Funding or Managed By Tally 
Federal/State/Municipal 1 
State 1 
State/Municipal 15 
State/Municipal/Other 2 

19Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 7 
Municipality 11 
Other 1 

19Total Number of projects 
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FiscalYear: 2006 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Andover Bridge Replacement, Dyers Crossing Road $341,559.69 $0.00 $273,247.75 $68,311.94 
13858 over Sucker Brook, Br. #199/144 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Andover Bridge Rehabilitation, Bradley Lake Road $79,733.95 $0.00 
over Bradley Brook, Br. #100/090 (Force 

$63,787.16 $15,946.79 

Acct DOT-Br. Maint) 
Red List: Yes FSR: 50.9 WT: E2 No Outlet: No Remarks: Work completed 9/11/06 

Chester Bridge Rehabilitation, Shepard Home Road $184,982.00 $0.00 $147,985.60 $36,996.40 
over Exeter River, Br. #169/122 (Municipal 
Managed Project) 

Red List: Yes FSR: 64.6 WT: E2 No Outlet: No Remarks: 

Complete/Final Audit 
10/25/2006 

Complete/Final Audit 
12/11/2006 

Complete/Final Audit 
10/24/2007 

Concord	 Emergency Repair, Sewalls Falls Road over $150,000.00 $0.00 $120,000.00 $30,000.00 
Merrimack River, Br. #070/117 (Force Acct 
DOT-Br. Maint) 

Complete/Awaiting Audit 

Red List: Yes FSR: 0.0 WT: 14 No Outlet: No Remarks: Bill w/project #12004; BM completed 9/10/07 

Gilford	 Bridge Rehabilitation, Silver Street over $39,343.98 $0.00 $31,475.18 $7,868.80 
Poor Farm Brook, Br. #124/137 (Force Acct 
DOT-Br. Maint) 

Complete/Final Audit 
2/21/2008 

Red List: No FSR: 97.7 WT: NPR No Outlet: No Remarks: BM completed 12/19/06 

Hancock	 Bridge Replacement, Cavender Road over $457,739.14 $0.00 $23,792.11 $6,848.03 $427,099.00 
Ferguson Brook, Br. #141/047 (Municipal 
Managed Project) 

Complete/Final Audit 
4/25/2007 

Red List: Yes FSR: 41.0 WT: 03P No Outlet: No Remarks: October 2005 Rain Event - FEMA & NHOEM; Inspected 10/9/06 

Keene	 Bridge Replacement, Concord Road over $575,601.96 $0.00 $460,481.57 $115,120.39 
Beaver Brook, Br. #145/100 (Municipal 
Managed Project) 

Complete/Final Audit 
11/28/2006 

Red List: No FSR: WT: No Outlet: No Remarks: 

Laconia Bridge Replacement, Davis Place Bridge $520,944.06 $0.00 $416,755.24 $104,188.82 
over Jewett Brook, Br. #124/055 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Final Inspection 10/6/06 

Complete/Final Audit 
2/28/2007 

Lancaster Emergency Repair, Mount Orne Road over $7,489.68 $0.00 $0.00 $7,489.68 
14526 Connecticut River, Br. #039/105 (Force Acct 

DOT-Br. Maint) 

Complete/Final Audit 
10/31/2006 

Red List: Yes FSR: 20.8 WT: 06 No Outlet: No Remarks: 100% Town Funds 
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FiscalYear: 2006 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Littleton Bridge Rehabilitation, Redington St over $16,000.00 $0.00 $12,800.00 $3,200.00 
14307 Ammonoosuc River (Force Acct DOT-Br. 

Maint) 
Red List: FSR: WT: No Outlet: Remarks: Phase I; bill w/phase II 

New Ipswich Bridge Replacement, Ashby Road over $545,991.24 $0.00 $436,792.99 $109,198.25 
Souhegan River, Br. #137/062 (Municipal 
Managed Project) 

Complete/Awaiting Audit 

Complete/Final Audit 

7/12/2006 

Red List: No FSR: WT: No Outlet: No Remarks: 

Northfield	 Bridge Replacement, Oak Hill Road over $565,491.73 $0.00 $432,284.78 $108,071.20 $25,135.75 
Cross Brook, Br. #056/066 (Municipal 
Managed Project) 

Complete/Final Audit 
7/24/2007 

Red List: No FSR: 88.9 WT: E2 No Outlet: No Remarks: Work Completed 11/17/06 (October 2005 Rain Event - FEMA) 

Nottingham	 Bridge Replacement, Mill Pond Road over $345,374.94 $0.00 $276,299.95 $69,074.99 
Little River, Br. #204/082 (Municipal 
Managed Project) 

Complete/Final Audit 
1/6/2006 

Red List: No FSR: WT: No Outlet: No Remarks: 

Plymouth Bridge Replacement, Old Hebron Road over $246,624.59 $0.00 $197,299.67 $49,324.92 
Clay Brook, Br. #110/092 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Work completed 11/28/06 

Sanbornton Bridge Replacement, Knox Mountain Road $20,329.35 $0.00 $16,263.48 $4,065.87 
over Knox Brook, Br. #064/105 (Force Acct 
DOT-Br. Maint) 

Red List: Yes FSR: 26.5 WT: 6 No Outlet: No Remarks: 

Complete/Final Audit 
8/17/2007 

Complete/Final Audit 
3/16/2006 

Sunapee	 Bridge Rehabilitation, High Street over $390,355.39 $0.00 $312,284.31 $78,071.08 
Sugar River, Br. #108/099 (Municipal 
Managed Project) 

Complete/Final Audit 
8/20/2008 

Red List: No FSR: WT: No Outlet: No Remarks: Inspected 12/13/06 

Temple	 Bridge Replacement, West Road over $229,288.84 $0.00 $198,549.62 $30,739.22 
Barnes Brook, Br. #070/076(New #) 
(Municipal Managed Project) 

Complete/Final Audit 
3/5/2007 

Red List: No FSR: WT: No Outlet: No Remarks: Town Forces + Guardrail Bid 

Unity Bridge Replacement, Phase I: Stage Road $51,000.00 $0.00 $40,800.00 $10,200.00 Complete/Awaiting Audit 
14557 over Little Sugar River, Br. #049/057 (Force 

Acct DOT-Br. Maint) 

Red List: Yes FSR: 70 WT: E2 No Outlet: No Remarks: October 2005 Rain Event - FEMA (Bailey Bridge installation completed in 2006 to be billed w/Phase II) 
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FiscalYear: 2006 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Warner Bridge Replacement, Phase I: Connors Mill $125,000.00 $0.00 $100,000.00 $25,000.00 
14519 Road over Schoodac Brook, Br. #194/172 

(Force Acct DOT-Br. Maint) 

Complete/Awaiting Audit 

Red List: Yes FSR: 27 WT: NPR No Outlet: No Remarks: May 2006 Rain Event - FEMA (Bailey Bridge Installation) to be billed w/Phase II 

Wilmot	 Emergency Repair, Phase I: Kearsarge $65,683.63 $0.00 $34,788.07 $10,600.00 $20,295.56 
Valley Road over Cascade Brook, Br. 
#204/112 (Force Acct DOT-Br. Maint) 

Complete/Final Audit 

9/2/2008 

Red List: Yes FSR: 40.7 WT: E2 No Outlet: No Remarks: May 2006 Rain Event - FEMA (Bailey Bridge removed 10/4/07) 

FY 2006 Programmed Total $4,873,534.18 $0.00 $3,527,687.49 $873,316.38 $472,530.31 

FY 2005 Balance $0.00 $1,723,102.27 

FY 2006 Appropriation $4,000,000.00 $6,804,000.00 

FY 2006 Funds Available $4,000,000.00 $8,527,102.27 

Minus FY 2006 Programmed Total $0.00 $3,527,687.49 

Sub-total $4,000,000.00 $4,999,414.78 

Federal Adjustment:Federal share used on other State ($4,000,000.00)

bridges since State share sufficient to meet requests for aid 

in 2006. $0.00


FY 2006 Balance $0.00 $4,999,414.78 

Number of Projects for FY 2006 By Funding Source Number of Projects for FY 2006 By Managing Lead 
Funding or Managed By Tally 
Municipal 1 
State/Municipal 18 
State/Municipal/Other 1 

20Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 9 
Municipality 11 

20Total Number of projects 
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FiscalYear: 2007 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Amherst Bridge Replacement, New Boston Road $97,938.31 $0.00 $78,350.65 $19,587.66 
14297 over Beaver Brook, Br. #116/091 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Work was completed October 2005 

Auburn Bridge Replacement, Dearborn Road over $267,965.30 $0.00 $214,372.24 
Preston Brook, Br. #136/116 (Municipal 

$53,593.06 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Actual completion date 11/26/03 

Bath Emergency Repair, West Bath Road over $16,314.41 $0.00 $13,051.53 $3,262.88 
14439A Ammonoosuc River, Br. #137/095 (Force 

Acct DOT-Br. Maint) 

Red List: Yes FSR: 0.0 WT: 06 No Outlet: No Remarks: BM Completed 1/4/07 

Complete/Final Audit 
6/26/2007 

Complete/Final Audit 
10/26/2006 

Complete/Final Audit 
4/26/2007 

Bath Bridge Rehabilitation, Phase I: West Bath $139,389.92 $0.00 $111,511.94 $27,877.98 
14439B Road over Ammonoosuc River (Village 

Covered Bridge), Br. #137/095 (Municipal 
Managed Project) 

Complete/Final Audit 
4/21/2008 

Red List: Yes FSR: 0.0 WT: 06 No Outlet: No Remarks: Pier Repair Only 

Bedford	 Bridge Rehabilitation, North Amherst Road $124,364.83 $0.00 $99,491.86 $24,872.97 
over Riddle Brook, Br. #128/119 (Municipal 
Managed Project) 

Complete/Final Audit 
10/23/2007 

Red List: No FSR: WT: No Outlet: No Remarks: 

Bradford Bridge Replacement, West Meadow Road $565,900.19 $0.00 $389,671.77 $97,417.95 $78,810.47 
14540V over Hoyt Brook, Br. #099/120 (Municipal 

Managed Project) 

Under Construction 

Red List: No FSR: WT: No Outlet: No Remarks: October 2005 Rain Event - FEMA 75% remainder split 80/20 

Canaan	 Bridge Rehabilitation, Goose Pond Road $57,834.06 $0.00 $46,267.25 $11,566.81 
over Hinkson Brook, Br. #083/114 (Force 
Acct DOT-Br. Maint) 

Complete/Final Audit 
2/19/2008 

Red List: No FSR: 62.7 WT: NPR No Outlet: No Remarks: BM completed 12/8/06 

Chichester Bridge Replacement, Webster Mills Road $586,578.78 $0.00 $469,263.03 $117,315.75 
14081 Over Sanborn Brook, Br. #152/144 

(Municipal Managed Project) 

Complete/Final Audit 
12/11/2006 

Red List: No FSR: WT: No Outlet: No Remarks: 

Clarksville	 Bridge Rehabilitation, Cedar Stream over $87,745.00 $0.00 $70,196.00 $17,549.00 Complete/Final Audit 

(Municipal Managed Project) 
13746A Dead Water Stream, Br. #109/101 11/14/2006 

Red List: No FSR: WT: No Outlet: No Remarks: Drainage & icing problem after project design 
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FiscalYear: 2007 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Concord Bridge Replacement, Commercial Street $380,031.00 $0.00 $304,024.80 $76,006.20 
13694 over Wattanummon Brook, Br. #140/113 

(Municipal Managed Project) 
Red List: Yes FSR: 36.9 WT: 06 No Outlet: No Remarks: FY05>07; Inspected 10/8/08 

Complete/Awaiting Audit 

Durham Emergency Repair, Wiswall Road over $108,000.00 $0.00 $86,400.00 $21,600.00 
14453A Lamprey River, Br. #069/072(SW), 

070/072(NE) (Force Acct DOT-Br. Maint) 

Complete/Awaiting Audit 

Red List: No FSR: 42.3 WT: E2 No Outlet: No Remarks: May 2006 Rain Event - FEMA (Bailey Bridge Installation); Bill w/#14453 

Gilford	 Bridge Rehabilitation, Scenic Drive over $205,761.58 $0.00 $164,609.26 $41,152.32 
Poor Farm Brook, Br. #114/147 (Municipal 
Managed Project) 

Complete/Final Audit 
11/28/2007 

Red List: No FSR: WT: No Outlet: No Remarks: 

Goffstown Bridge Replacement, Mountain Road over $124,193.41 $0.00 $99,354.73 $24,838.68 
Whittle Brook, Br. #085/100 (Municipal 
Managed Project) 

Red List: No FSR: 58.3 WT: E2 No Outlet: No Remarks: Moved from FY06>07; Inspected 1/14/09 

Goffstown Bridge Replacement, Henry Bridge Road $169,001.00 $0.00 $135,200.80 $33,800.20 
over Harry Brook, Br. #137/107 (Municipal 
Managed Project) 

Red List: No FSR: 37.4 WT: W2 No Outlet: No Remarks: May 2006 Rain Event - FEMA; Inspected 1/13/09 

Goffstown Bridge Rehabilitation, Mountain Road over $81,173.41 $0.00 $64,938.73 $16,234.68 
Whittle Brook, Br. #085/098 (Municipal 
Managed Project) 

Red List: Yes FSR: 40.1 WT: E2 No Outlet: No Remarks: Moved from FY05>07 

Complete/Awaiting Audit 

Complete/Awaiting Audit 

Under Construction 

Goffstown	 Bridge Replacement, Mountain Road over $113,023.51 $0.00 $90,418.81 $22,604.70 
Whittle Brook, Br. #085/099(New) (Municipal 
Managed Project) 

Under Construction 

Red List: No FSR: WT: No Outlet: No Remarks: 

Henniker	 Bridge Rehabilitation, Ramsdell Road over $1,665,882.11 $0.00 $1,332,705.68 $333,176.43 
Contoocook River, Br. #123/106 (Municipal 
Managed Project) 

Complete/Final Audit 
4/1/2009 

Red List: Yes FSR: 44.9 WT: BRC No Outlet: No Remarks: Inspected 10/23/08 

Laconia Bridge Rehabilitation, Fair Street over $855,855.18 $0.00 $684,684.14 $171,171.04 Complete/Final Audit 
14173	 Winnipesaukee River, Br. #114/042 11/19/2008

(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY 06>07; Inspected 6/24/08 
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FiscalYear: 2007 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Lebanon Bridge Replacement, Trues Brook Road $1,205,701.80 $0.00 $964,561.44 $241,140.36 
13045 over Bloods Brook, Br. #059/063 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Inspection completed 9/2/08 

Lebanon Other, NH 12A over BMRR (Engineering $50,000.00 $0.00 $40,000.00 $10,000.00 
Study Only), Br. #062/117 (Municipal 
Managed Project) 

Red List: No FSR: 38.0 WT: E2 No Outlet: No Remarks: Study complete. To be billed w/13558A 

Lebanon Bridge Rehabilitation, US 4 over B&M $5,008,923.00 $4,007,138.40 $0.00 $1,001,784.60 
Railroad and Mascoma River, Br. #077/107 
(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Inspected 12/4/08 

Merrimack Bridge Replacement, Bedford Road over $1,776,689.94 $0.00 $1,421,351.95 $355,337.99 
Baboosic River, Br. #095/166 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Inspected 12/18/08 

Complete/Awaiting Audit 

Complete/Awaiting Audit 

3/21/2003 

Complete/Awaiting Audit 

Complete/Awaiting Audit 

Newport	 Bridge Rehabilitation, Belknap Avenue over $562,786.98 $0.00 $450,229.58 $112,557.40 
Sugar River, Br. #131/106 (Municipal 
Managed Project) 

Complete/Final Audit 
3/19/2007 

Red List: No FSR: 28.9 WT: E2 No Outlet: No Remarks: 

Plymouth Other, Smith Bridge Road over Baker River, $23,000.00 $0.00 $23,000.00 $0.00 
11893A Br. #087/152 (Force Acct DOT-Br. Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: Environmental Investigations, Clean-up & Monitoring 

Plymouth	 Bridge Replacement, Reservoir Road over $388,400.08 $0.00 $310,720.06 $77,680.02 
Clay Brook, Br. #099/127((New)) (Municipal 
Managed Project) 

Complete/Final Audit 
4/22/2008 

Red List: No FSR: WT: No Outlet: No Remarks: Work completed 11/29/07 

Salisbury	 Emergency Repair, Mountain Road over $30,000.00 $0.00 $24,000.00 $6,000.00 
Blackwater River, Pingree Bridge, Br. 
#095/135(Pingree Br) (Force Acct DOT-Br. 
Maint) 

Complete/Awaiting Audit 

Red List: Yes FSR: 32.4 WT: 10 No Outlet: No Remarks: Bill w/14626A 

Sutton Bridge Replacement, Chalk Pond Rd over $600,444.38 $0.00 $480,355.50 $120,088.88 
13969 Kings Brook, Br. #097/088 (Municipal 

Managed Project) 

Complete/Final Audit 
2/26/2008 

Red List: No FSR: WT: No Outlet: No Remarks: Work completed 10/10/07 
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FiscalYear: 2007 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Weare Bridge Replacement, Abijah Bridge Road $698,101.59 $0.00 $558,481.27 $139,620.32 Under Construction 
13581 over Lake Horace, Br. #038/124 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: FY06>07 

Winchester Bridge Replacement, Verry Brook Road over $306,035.97 $0.00 $61,133.74 $15,283.43 $229,618.80 Complete/Final Audit 
14592 Wheelock Brook, Br. #132/172 (Municipal 

Managed Project) 
5/23/2008 

Red List: Yes FSR: 41.0 WT: BRC No Outlet: No Remarks: FEMA 75/State 20/Town 5; project completed 7/17/07 

FY 2007 Programmed Total $16,297,035.74 $4,007,138.40 $8,788,346.76 $3,193,121.31 $308,429.27 

FY 2006 Balance $0.00 $4,999,414.78 

FY 2007 Appropriation $4,000,000.00 $6,804,000.00 

FY 2007 Funds Available $4,000,000.00 $11,803,414.78 

Minus FY 2007 Programmed Total $4,007,138.40 $8,788,346.76 

Sub-total ($7,138.40) $3,015,068.02 

Federal Adjustment:Exceeded Appropriation, Balance $0.00 
Forward to 2008. 

$0.00 

FY 2007 Balance ($7,138.40) $3,015,068.02 

Number of Projects for FY 2007 By Funding Source Number of Projects for FY 2007 By Managing Lead 
Funding or Managed By Tally 
Federal/Municipal 1 
State 1 
State/Municipal 25 
State/Municipal/Other 2 

29Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 5 
Municipality 24 

29Total Number of projects 
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FiscalYear: 2008 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Antrim Bridge Replacement, White Birch Point $511,473.40 $0.00 $388,720.14 $97,180.03 $25,573.23 
14846 Road over Great Brook, Br. #134/088(New) 

(Municipal Managed Project) 

Complete/Final Audit 
12/3/2008 

Red List: No FSR: WT: No Outlet: No Remarks: October 2005 Rain Event - FEMA; FY07>08; Inspected 9/4/08 

Antrim	 Bridge Replacement, North Main Street over $718,107.72 $0.00 $574,486.18 $143,621.54 
Miller Brook, Br. #172/088(New) (Municipal 
Managed Project) 

Under Construction 

Red List: No FSR: WT: No Outlet: No Remarks: Culvert Replacement w/new bridge; FY 14>08 Bond 

Auburn Bridge Replacement, Depot Road over Clark $400,969.88 $0.00 $320,775.90 $80,193.98 
Pond Outlet, Br. #095/145 (Municipal 
Managed Project) 

Complete/Final Audit 
10/7/2008 

Red List: Yes FSR: 24.7 WT: 06 No Outlet: No Remarks: Inspection Completed 1/10/07; FY12>08 Bond 

Bath	 Bridge Rehabilitation, Swiftwater Covered $79,621.71 $0.00 $64,245.21 $15,376.50 
Bridge, Porter Road over Wild Ammonoosuc 
River, Br. #163/053 (Force Acct DOT-Br. 
Maint) 

Complete/Awaiting Audit 

Red List: Yes FSR: 21.4 WT: 06 No Outlet: No Remarks: Work completed 11/21/07 

Belmont Bridge Rehabilitation, Shaker Road over $55,000.00 $0.00 
Pumping Station Brook, Br. #098/062 (Force 

$44,000.00 $11,000.00 

Acct DOT-Br. Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: FY06>07>08 

Boscawen Other, West Street (Old 3-B) over Merrimack $233,000.00 $0.00 $186,400.00 $46,600.00 
River, Br. #132/085 (Municipal Managed 
Project) 

Under Design 

Red List: No FSR: N/A WT: BRC No Outlet: No Remarks: Boscawen-Canterbury Bridge Removal Project; FY11>08 

Bradford	 Bridge Replacement, Jones Road over Hoyt $677,395.08 $0.00 $541,916.06 $135,479.02 
Brook, Br. #141/137 (Municipal Managed 
Project) 

Complete/Final Audit 
1/12/2009 

Red List: No FSR: WT: No Outlet: No Remarks: FY08 Bond; Inspected 7/8/08 

Bradford Bridge Rehabilitation, Center Road over $5,000.00 $0.00 $0.00 $5,000.00 
15274 Hoyt Brook, Br. #128/114 (Force Acct DOT-

Br. Maint) 

Red List: No FSR: 85.9 WT: NPR No Outlet: No Remarks: 

Bristol Bridge Replacement, Phase I & II: Central $4,904,754.00 $0.00 $3,923,803.20 $980,950.80 Under Construction 
13573A Street over Pemigewasset River, Br. 

#113/064 (Municipal Managed Project) 

Red List: Yes FSR: 37.4 WT: 16 No Outlet: No Remarks: Bristol-New Hampton; FY07>08 
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FiscalYear: 2008 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Bristol Bridge Rehabilitation, Borough Road over $60,260.09 $0.00 $48,208.07 $12,052.02 
14278 Smith River, Br. #130/165 (Force Acct DOT-

Br. Maint) 

Complete/Awaiting Audit 

Red List: Yes FSR: 9.6 WT: E2 No Outlet: No Remarks: Bristol-Hill Project; BB installed 10/12/07; Bill w/phase 2 

Campton	 Bridge Rehabilitation, Beech Hill Road over $55,000.00 $0.00 $44,000.00 $11,000.00 
Bog Brook, Br. #080/078 (Force Acct DOT-
Br. Maint) 

Under Construction 

Red List: Yes FSR: 40.6 WT: 03P No Outlet: No Remarks: 

Carroll	 Bridge Replacement, Old Town Road over $832,064.38 $0.00 $665,651.52 $166,412.86 
Ammonoosuc River, Br. #143/051 
(Municipal Managed Project) 

Complete/Final Audit 
12/24/2008 

Red List: Yes FSR: 20.8 WT: 03P No Outlet: No Remarks: Bridge Inspection 11/18/08 

Columbia	 Bridge Rehabilitation, Columbia Covered $170,000.00 $0.00 $113,333.33 $56,666.67 
Bridge over Connecticut River, Br. #077/140 
(Force Acct DOT-Br. Maint) 

Red List: Yes FSR: 0.0 WT: 06 No Outlet: No Remarks: Columbia-Lemington, VT Project; FY07>08 

Concord	 Emergency Repair, Phse I: North Pembroke $68,971.72 $0.00 $55,177.38 $13,794.34 
Road over Soucook River, Br. #183/156(J-
Owned) (Force Acct DOT-Br. Maint) 

Complete/Awaiting Audit 
1/26/2009 

Red List: Yes FSR: 68.9 WT: E2 No Outlet: No Remarks: Concord-Pembroke Project; Work completed 10/12/07 

Cornish	 Bridge Rehabilitation, Tandy Brook Road $40,618.10 $0.00 $32,494.48 $8,123.62 
over Mill Brook, Br. #089/082 (Municipal 
Managed Project) 

Complete/Final Audit 
10/5/2007 

Red List: No FSR: WT: E2 No Outlet: No Remarks: Town Force Account/Completed 7/07 

Cornish	 Bridge Rehabilitation, Center Road over Mill $24,347.51 $0.00 $19,478.01 $4,869.50 
Brook, Br. #113/127 (Municipal Managed 
Project) 

Complete/Final Audit 
3/19/2008 

Red List: Yes FSR: 30.7 WT: E2 No Outlet: No Remarks: Emergency Repair completed 10/15/07 

Danbury	 Bridge Rehabilitation, Phase I: Forbes $45,192.63 $0.00 $36,154.10 $9,038.53 
Mountain Road over Wild Meadow Brook, 
Br. #103/100 (Force Acct DOT-Br. Maint) 

Complete/Final Audit 
9/24/2008 

Red List: Yes FSR: 29.8 WT: 10 No Outlet: No Remarks: FY07>08; Work completed 7/25/07 

Dover Bridge Replacement, Washington Street $4,511,979.00 $0.00 $5,000.00 $960,995.80 $3,545,983.20 Bid Stage 
13945 over Cocheco River, Br. #136/123(New) 

(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: STP funds/monthly billings allowed; FY07>08 
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FiscalYear: 2008 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Dublin Bridge Replacement, Old Marlborough Road $472,427.00 $0.00 $126,969.00 $31,743.00 $313,715.00 
14928 over Charcoal Brook, Br. #089/099 

(Municipal Managed Project) 

Complete/Final Audit 

Red List: Yes FSR: 47.4 WT: E2 No Outlet: No Remarks: April 2007 Flood Event; FY12>08 Bond; Inspected 10/1/08 

Ellsworth	 Bridge Replacement, Willey Road over $666,860.00 $0.00 $533,488.00 $133,372.00 
West Branch Brook, Br. #134/072 (Municipal 
Managed Project) 

Under Construction 

Red List: No FSR: WT: No Outlet: No Remarks: 

EPSOM Bridge Rehabilitation, Center Hill Road over $94,477.41 $0.00 $75,581.93 $18,895.48 
Little Suncook River, Br. #117/120 (Force 
Acct DOT-Br. Maint) 

Red List: No FSR: 85.3 WT: E2 No Outlet: No Remarks: BM completed 8/28/08 

Epsom Bridge Replacement, Center Hill Road over $728,338.97 $0.00 $582,671.18 $145,667.79 
Blakes Brook, Br. #118/116 

Red List: No FSR: 68.9 WT: NPR No Outlet: No Remarks: April 2007 Flood Event; FY08 Bond; Inspected 9/15/08 

Farmington Bridge Replacement, Ten Rod Road over $329,519.91 $0.00 $243,935.93 $60,983.98 
Mad River, Br. #080/086 (Municipal 

$24,600.00 

Managed Project) 

Red List: Yes FSR: 31.8 WT: E2 No Outlet: No Remarks: FY07>08; Work completed 11/19/07 

Gilford Bridge Replacement, Hoyt Road over $509,592.00 $0.00 $407,673.60 $101,918.40 
Gunstock River, Br. #169/090 (Municipal 
Managed Project) 

Complete/Awaiting Audit 

Complete/Awaiting Audit 

Complete/Final Audit 
5/16/2008 

Complete/Awaiting Audit 

Red List: Yes FSR: 26.2 WT: 10 No Outlet: No Remarks: Moved from FY10>11>08 Bond 

Goffstown	 Bridge Replacement, Bog Road over Bog $28,973.80 $0.00 $23,179.04 $5,794.76 
Brook, Br. #067/090 (Force Acct DOT-Br. 
Maint) 

Complete/Awaiting Audit 

Red List: No FSR: 76.2 WT: E2 No Outlet: No Remarks: Completed 11/9/07 

Hollis	 Bridge Rehabilitation, South Merrimack $300,000.00 $0.00 $240,000.00 $60,000.00 
Road over Witch Brook, Br. #122/164 
(Municipal Managed Project) 

Complete/Awaiting Audit 

Red List: Yes FSR: 37.8 WT: E2 No Outlet: No Remarks: Awaiting Town's Estimate; FY13>08 Bond 

Lee Bridge Rehabilitation, Old Mill Road over $56,500.00 $0.00 $45,200.00 $11,300.00 
14843 Oyster River, Br. #116/130 (Force Acct DOT-

Br. Maint) 

Under Construction 

Red List: No FSR: 99.0 WT: E2 No Outlet: No Remarks: FY07>08 
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FiscalYear: 2008 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Lee Bridge Rehabilitation, Snell Road over $48,500.00 $0.00 $38,800.00 $9,700.00 
14844 Oyster River, Br. #124/145 (Force Acct DOT-

Br. Maint) 
Red List: No FSR: 61.2 WT: E2 No Outlet: No Remarks: FY07>08 

Under Construction 

Loudon	 Bridge Replacement, Cross Brook Road $539,050.52 $0.00 $97,210.97 $24,302.75 $417,536.80 
over Bee Hole Brook, Br. #080/059(New) 
(Municipal Managed Project) 

Complete/Final Audit 

11/7/2007 

Red List: No FSR: WT: No Outlet: No Remarks: May 2006 Rain Event - FEMA; actual completion 12/26/06; FY11>08 Bond 

Loudon	 Bridge Replacement, Chichester Road over $308,446.47 $0.00 $61,689.30 $15,422.33 $231,334.84 
Bee Hole Brook, Br. #061/044 (Municipal 
Managed Project) 

Complete/Final Audit 
11/7/2007 

Red List: No FSR: WT: No Outlet: No Remarks: May 2006 Rain Event - FEMA; actual completion 11/13/06; FY12>08 Bond 

Manchester	 Bridge Replacement, Island Pond Road over $527,450.14 $0.00 $421,960.11 $105,490.03 
Hogg Brook, Br. #169/137 (Municipal 
Managed Project) 

Complete/Final Audit 
9/26/2008 

Red List: No FSR: WT: No Outlet: No Remarks: Inspected 6/25/08 

Nottingham Bridge Replacement, Freeman Hall Road $459,689.08 $0.00 $367,751.26 $91,937.82 
over North River, Br. #145/145 (Municipal 
Managed Project) 

Complete/Final Audit 
5/8/2008 

Red List: No FSR: WT: No Outlet: No Remarks: Was Red List; FY09>FY08 Bond; Final Inspection 12/18/06 

Nottingham	 Bridge Replacement, Deerfield Road over $143,325.73 $0.00 $114,660.58 $28,665.15 
Bean River, Br. #127/078 (Municipal 
Managed Project) 

Complete/Final Audit 
8/29/2008 

Red List: Yes FSR: 63.1 WT: NPR No Outlet: No Remarks: Moved from FY12>FY11>08 Bond; Final Inspection 12/19/06 

Nottingham	 Emergency Repair, Mill Pond Road over $93,300.00 $0.00 $74,640.00 $18,660.00 
Little River, Br. #204/082(Washed out) 
(Force Acct DOT-Br. Maint) 

Under Construction 

Red List: No FSR: WT: No Outlet: No Remarks: April 2007 Flood Event; BB Installed 12/6/07; Bill w/14943A 

Ossipee	 Bridge Rehabilitation, Whittier Covered $152,250.00 $0.00 $121,800.00 $30,450.00 
Bridge, Nudd Road over Bearcamp River, 
Br. #108/333 (Municipal Managed Project) 

Under Construction 

Red List: No FSR: 21 WT: BRC No Outlet: No Remarks: 

Pelham Bridge Replacement, Castle Hill Road over $651,182.50 $0.00 $520,946.00 $130,236.50 Under Construction 
13805 Beaver Brook, Br. #072/145 (Municipal 

Managed Project) 

Red List: Yes FSR: 27.3 WT: 03P No Outlet: No Remarks: Pelham-Windham Project; Moved from FY05>07>08 
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FiscalYear: 2008 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Peterborough Bridge Rehabilitation, Gulf Road over Otter $434,638.39 $0.00 $375,650.31 $58,988.08 
14006 Brook, Br. #135/136 (Municipal Managed 

Project) 

Complete/Final Audit 
7/9/2007 

Red List: No FSR: 90 WT: NPR No Outlet: No Remarks: Was Red List, replacement completed 11/8/06; FY08 Bond 

Peterborough	 Bridge Replacement, Old Greenfield Road $511,000.00 $0.00 $408,800.00 $102,200.00 
over Boglie Brook, Br. #126/126 (Municipal 
Managed Project) 

Complete/Awaiting Audit 

Red List: No FSR: 93.9 WT: NPR No Outlet: No Remarks: April 2007 Flood - FEMA; FY08 Bond; Inspected 8/13/08 

Portsmouth	 Bridge Replacement, Phase I: NH 33 (Old $8,817,937.00 $7,054,349.60 $911,793.70 $851,793.70 
NH 101) over B&MRR, Br. #154/101 
(Municipal Managed Project) 

Under Construction 

Red List: Yes FSR: 2 WT: E2 No Outlet: No Remarks: Engr Study Only 80/20 Fed&State; Final PE,ROW&Const 80/10/10 

Portsmouth	 Bridge Replacement, US 1 over Scott $3,213,040.50 $2,570,432.40 $0.00 $642,608.10 
Avenue, Br. #246/083 (Municipal Managed 
Project) 

Bid Stage 

Red List: Yes FSR: 30.9 WT: E2 No Outlet: No Remarks: Portion of Portsmouth, NH - Kittery, ME Project (Memorial Bridge); moved FY10>08 

Salem	 Bridge Replacement, Haverhill Road over $579,827.00 $0.00 $463,861.60 $115,965.40 
Spicket River, Br. #097/181 (Municipal 
Managed Project) 

Under Construction 

Red List: Yes FSR: 27.0 WT: E2 No Outlet: No Remarks: FY 13>09>08 

Sandown Bridge Replacement, Fremont Road over $381,853.15 $0.00 $305,482.52 $76,370.63 
Exeter River, Br. #098/117 (Municipal 
Managed Project) 

Red List: Yes FSR: 23.8 WT: BRC No Outlet: No Remarks: Work completed 10/11/06; FY09>08 

Statewide Bridge Rehabilitation, Phase II: Repairs $262,957.26 $0.00 $262,957.26 $0.00 Under Construction 
statewide to town road bridges (11 total) 
over B&MRR (Force Acct DOT-Br. Maint) 

Red List: FSR: WT: No Outlet: Remarks: 

Unity Bridge Replacement, Phase II: Stage Road $822,658.14 $0.00 $448,094.47 $79,049.67 $295,514.00 Complete/Final Audit 
14557A over Little Sugar River, Br. #049/057 

(Municipal Managed Project) 
10/21/2008 

Red List: Yes FSR: 70.0 WT: E2 No Outlet: No Remarks: October 2005 Rain Event - FEMA; FY 12>08 Bond; Inspected 7/24/08 

Complete/Final Audit 
11/6/2007 

Walpole Bridge Replacement, Old Keene Road over $633,204.08 $0.00 $506,563.26 $126,640.82 
14267 Great Brook, Br. #182/064 (Municipal 

Managed Project) 

Complete/Final Audit 
3/18/2009 

Red List: Yes FSR: 43.7 WT: E2 No Outlet: No Remarks: Inspected 12/15/08 
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FiscalYear: 2008 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Westmoreland Bridge Replacement, Bessie Pierce Rd over $67,339.69 $0.00 $53,871.75 $13,467.94 
14898 Partridge Brook, Br. #102/088 (Municipal 

Managed Project) 
Red List: Yes FSR: 26 WT: 03P No Outlet: No Remarks: Inspected 12/13/07 

Complete/Final Audit 
8/25/2008 

Wilmot Bridge Replacement, Phase II: Kearsarge $525,093.00 $0.00 $297,971.83 $74,492.96 $152,628.21 
14621A Valley Road over Cascade Brook, Br. 

#204/112 (Municipal Managed Project) 

Complete/Final Audit 

9/2/2008 

Red List: No FSR: WT: No Outlet: No Remarks: May 2006 Rain Event - FEMA; FY08 Bond; Inspected 5/22/08 

FY 2008 Programmed Total $35,753,186.95 $9,624,782.00 $15,197,047.17 $5,924,472.50 $5,006,885.28 

FY 2007 Balance ($7,138.40) $3,015,068.02 

FY 2008 Appropriation $4,000,000.00 $13,800,000.00 

FY 2008 Funds Available $3,992,861.60 $16,815,068.02 

Minus FY 2008 Programmed Total $9,624,782.00 $15,197,047.17 

Sub-total ($5,631,920.40) $1,618,020.85 

Federal Adjustment:Exceeded Appropriation, Balance $0.00 State Adjustment:Appropriation includes $6.8 M Bond 
Forward to 2009. 

$0.00 

FY 2008 Balance ($5,631,920.40) $1,618,020.85 

Number of Projects for FY 2008 By Funding Source Number of Projects for FY 2008 By Managing Lead 
Funding or Managed By Tally 
Federal/Municipal 1 
Federal/State/Municipal 1 
Municipal 1 
Municipal/Other 1 
State 1 
State/Municipal 36 
State/Municipal/Other 6 

47Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 14 
Municipality 32 
Not Applicable to Date 1 

47Total Number of projects 
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FiscalYear: 2009 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Antrim Bridge Replacement, Old North Branch $1,110,127.00 $0.00 $888,101.60 $222,025.40 
14944 Road over North Branch River, Br. #130/149 

(Municipal Managed Project) 
Red List: Yes FSR: 38.0 WT: 06 No Outlet: No Remarks: FY13>09 Bond 

Antrim Bridge Rehabilitation, Phase I: Depot Street $121,326.00 $0.00 $97,060.80 
over Contoocook River, Br. #184/071 

$24,265.20 

(Municipal Managed Project) 
Red List: No FSR: 40.8 WT: E2 No Outlet: No Remarks: Antrim-Bennington Project 

Barnstead Bridge Replacement, Welch Road over Little $263,036.77 $0.00 $101,847.00 $25,461.75 $135,728.02 
River, Br. #176/047 (Municipal Managed 
Project) 

Red List: No FSR: 84.3 WT: NPR No Outlet: No Remarks: April 2007 Flood Event - FEMA; FY08 Bond>09 

Bethlehem Bridge Replacement, Prospect Street over $220,000.00 $0.00 $176,000.00 $44,000.00 
Ammonoosuc River, Br. #071/137 
(Municipal Managed Project) 

Red List: Yes FSR: 27 WT: 15 No Outlet: No Remarks: 

Brentwood Bridge Rehabilitation, Crawley Falls Road $351,546.00 $0.00 $281,236.80 $70,309.20 
over Exeter River, Br. #073/065 (Municipal 
Managed Project) 

Under Design 

Bid Stage 

Under Design 

Under Design 

Red List: No FSR: 51.2 WT: E2 No Outlet: No Remarks: *May need to chng PA; Moved FY08>09 

Bristol Bridge Replacement, Borough Road over $1,268,158.28 $0.00 $1,014,526.62 $253,631.66 
14278A Smith River, Br. #130/165 (Municipal 

Managed Project) 

Bid Stage 

Red List: Yes FSR: 9.6 WT: No Outlet: No Remarks: Bristol-Hill Project 

Canaan	 Bridge Replacement, River Road over $633,350.00 $0.00 $506,680.00 $126,670.00 
Mascoma River, Br. #123/126 (Municipal 
Managed Project) 

Bid Stage 

Red List: Yes FSR: 25.2 WT: BRC No Outlet: No Remarks: FY10>09 Bill 14446A w/final 

Canaan Emergency Repair, River Road over $70,500.00 $0.00 $56,400.00 $14,100.00 
14446A Mascoma River, Phase I, Br. #123/126 

(Force Acct DOT-Br. Maint) 

Complete/Awaiting Audit 

Red List: Yes FSR: 25.2 WT: BRC No Outlet: No Remarks: Bailey Bridge installation completed 1/16/07; Bill w/Phase II 

Center Harbor Bridge Replacement, High Haith Road over $642,272.00 $0.00 $513,817.60 $128,454.40 
15403 Squam Lake Canal, Br. #126/139 (Municipal 

Managed Project) 

Under Design 

Red List: Yes FSR: 3.3 WT: 06 No Outlet: No Remarks: 
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FiscalYear: 2009 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Chester Bridge Replacement, Fremont Road over $330,000.00 $0.00 $264,000.00 $66,000.00 
13696 Towle Brook, Br. #147/100 (Municipal 

Managed Project) 

Under Design 

Red List: Yes FSR: 21.6 WT: E2 No Outlet: No Remarks: FY06>10>09 Bond 

Deering	 Bridge Rehabilitation, West Deering Road $1,140,000.00 $0.00 $912,000.00 $228,000.00 
over Contoocook River (2nd NH Turnpike 
Bridge), Br. #032/101 (Municipal Managed 
Project) 

Under Design 

Red List: Yes FSR: 26.7 WT: 10 No Outlet: No Remarks: Deering-Antrim Project; Bridge Maint Repair completed 4/3/06 

Derry	 Bridge Replacement, Fordway Road over $181,400.00 $0.00 $145,120.00 $36,280.00 
Beaver Brook, Br. #056/084 (Municipal 
Managed Project) 

Under Design 

Red List: Yes FSR: 72.6 WT: E2 No Outlet: No Remarks: FY08>09 

Derry Bridge Replacement, Florence Street over $611,900.00 $0.00 $489,520.00 $122,380.00 
Shields Brook, Br. #056/088 (Municipal 
Managed Project) 

Red List: Yes FSR: 27.1 WT: 157 No Outlet: No Remarks: FY08>09 

Under Negotiations 

Durham	 Bridge Replacement, Wiswall Road over $2,366,630.00 $0.00 $1,422,284.00 $355,571.00 $588,775.00 
Lamprey River, Br. #070/072, 069/072 
(Municipal Managed Project) 

Bid Stage 

Red List: Yes FSR: 20.9 WT: 15 No Outlet: No Remarks: May 2006 Rain Event - FEMA; #14453A to be billed when this project completed; Moved from FY10>11>09 Bond 

Eaton	 Bridge Replacement, Potter Road over $724,844.20 $0.00 $579,875.36 $144,968.84 
Conway Lake, Br. #072/137 (Municipal 
Managed Project) 

Under Construction 

Red List: Yes FSR: 17 WT: 10 No Outlet: No Remarks: Moved from FY08>09 

EPSOM Bridge Replacement, Griffin Road over $451,474.17 $0.00 $328,194.94 $82,048.74 $41,230.49 
Griffin Brook, Br. #151/097(New) (Municipal 
Managed Project) 

Complete/Final Audit 
3/12/2009 

Red List: No FSR: WT: No Outlet: No Remarks: Culvert wash-out Apri 2007 Flood; Inspected 2/18/09 

Hancock	 Bridge Replacement, Antrim Road over $550,000.00 $0.00 $440,000.00 $110,000.00 
Moose Brook, Br. #125/115 (Municipal 
Managed Project) 

Bid Stage 

Red List: Yes FSR: 40.7 WT: 06 No Outlet: No Remarks: 

Hancock Bridge Replacement, Hunt's Pond Road $32,410.08 $0.00 $25,928.06 $6,482.02 
15608 over Hosley Brook, Br. #073/115 (Municipal 

Managed Project) 

Under Construction 
3/16/2009 

Red List: Yes FSR: 44.5 WT: E2 No Outlet: No Remarks: Inspected 11/17/08 
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FiscalYear: 2009 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Hebron Bridge Replacement, Braley Road over $966,408.17 $0.00 $773,126.54 $193,281.63 
14261 Cockermouth River, Br. #097/105 (Municipal 

Managed Project) 
Red List: Yes FSR: 14.7 WT: 10 No Outlet: No Remarks: 

Hooksett Bridge Replacement, Benton Road over $400,000.00 $0.00 $80,000.00 $20,000.00 $300,000.00 
Dalton Brook, Br. #102/085(New) (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: April 2007 Flood Event - FEMA; FY09 Bond 

Keene Bridge Replacement, Court Street (NH 12A) $3,250,000.00 $0.00 $2,600,000.00 $650,000.00 
over Ashuelot River, Br. #111/116 
(Municipal Managed Project) 

Red List: Yes FSR: 20.7 WT: E2 No Outlet: No Remarks: FY06>07>08>09 

Keene Bridge Replacement, Spring Street over $350,000.00 $0.00 $280,000.00 $70,000.00 
Beaver Brook, Br. #140/078 (Municipal 
Managed Project) 

Red List: Yes FSR: 48.8 WT: E2 No Outlet: No Remarks: Moved from FY10>11>09 

Lancaster Bridge Replacement, Pleasant Valley Road $287,429.00 $0.00 $229,943.20 $57,485.80 
over Bunnell Brook, Arthur White Bridge, Br. 
#223/062 (Municipal Managed Project) 

Under Construction 

Bid Stage 

Bid Stage 

Under Design 

Under Construction 

Red List: Yes FSR: 18.4 WT: 03P No Outlet: No Remarks: FY1999>08>09 

Lee Bridge Replacement, High Street over North $980,000.00 $0.00 $784,000.00 $196,000.00 Under Design 
14842 River, Br. #063/045 (Municipal Managed 

Project) 

Red List: No FSR: 55.9 WT: NPR No Outlet: No Remarks: FY12>09 Bond 

Lyndeborough Bridge Replacement, Gulf Road over Stony $699,069.00 $0.00 $559,255.20 $139,813.80 Complete/Awaiting Audit 
14251 Brook, Br. #059/106 (Municipal Managed 

Project) 

Red List: Yes FSR: 21.2 WT: 06 No Outlet: No Remarks: Inspected 1/15/09 

Marlborough	 Bridge Replacement, Gates Road over $450,000.00 $0.00 $360,000.00 $90,000.00 
Robbins Brook, Br. #098/128 (Municipal 
Managed Project) 

Red List: Yes FSR: 71.8 WT: NPR No Outlet: No Remarks: 2008>09 

Merrimack Bridge Rehabilitation, Turkey Hill Road over $1,264,685.00 $0.00 $1,011,748.00 $252,937.00 
15324 Souhegan River, Br. #085/119 (Municipal 

Managed Project) 

Under Design 

Red List: Yes FSR: 69.5 WT: E2 No Outlet: No Remarks: FY09 Bond 
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FiscalYear: 2009 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
New Ipswich Bridge Replacement, Tricnic Road over $439,404.00 $0.00 $351,523.20 $87,880.80 
14600 Furnace Brook, Br. #139/106 (Municipal 

Managed Project) 
Red List: No FSR: 49.4 WT: E2 No Outlet: No Remarks: Moved FY11>09 Bond 

Newbury Bridge Replacement, Village Road over $985,600.00 $0.00 $788,480.00 $197,120.00 
Andrew Brook, Br. #120/078 (Municipal 
Managed Project) 

Red List: Yes FSR: 31.8 WT: E2 No Outlet: No Remarks: FY13>09 

Newbury Bridge Replacement, Sutton Road over Ring $1,085,620.00 $0.00 $868,496.00 $217,124.00 
Brook, Br. #138/072 (Municipal Managed 
Project) 

Red List: No FSR: 49.3 WT: E2 No Outlet: No Remarks: FY13>09 

Nottingham Bridge Replacement, Mill Pond Road over $422,596.00 $0.00 $200,701.80 $84,519.20 $137,375.00 
14943A Little River, Br. #204/082(Washed out) 

(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Plaistow Bridge Replacement, Garden Road over $546,000.00 $0.00 $436,800.00 $109,200.00 
Little River, Br. #118/053 (Municipal 
Managed Project) 

Under Construction 

Under Design 

Under Design 

Under Construction 

Bid Stage 

Red List: Yes FSR: 29 WT: E2 No Outlet: No Remarks: FY05>07>09 

Randolph	 Bridge Replacement, Durand Road over $439,358.00 $0.00 $351,486.40 $87,871.60 
Carlton Brook, Br. #140/067 (Municipal 
Managed Project) 

Under Design 

Red List: Yes FSR: 46.7 WT: E2 No Outlet: No Remarks: Moved from FY08>09 

Salisbury Bridge Replacement, Mountain Road over $1,541,300.00 $0.00 $1,233,040.00 $308,260.00 
14626A Blackwater River, Pingree Bridge, Br. 

#095/135 (Municipal Managed Project) 

Under Design 

Red List: Yes FSR: 13.7 WT: 03F No Outlet: No Remarks: FY12>09 Bond 

Strafford	 Emergency Repair, Phase I: Northwood- $60,000.00 $0.00 $48,000.00 $12,000.00 
Bow Lake Road over Brook, Br. #085/040 
(Municipal Managed Project) 

Under Construction 

Red List: Yes FSR: 46.2 WT: 159 No Outlet: No Remarks: 

Sunapee Bridge Replacement, Treatment Road over $531,721.00 $0.00 $425,376.80 $106,344.20 
15353 Sugar River, Br. #083/088 (Municipal 

Managed Project) 

Under Construction 

Red List: Yes FSR: 53 WT: BRC No Outlet: No Remarks: 
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FiscalYear: 2009 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Swanzey Other, Main Street, Thompson Covered $793,159.00 $582,527.20 $52,000.00 $158,631.80 
14195 Bridge, Br. #093/124 (Municipal Managed 

Project) 

Under Design 

Red List: Yes FSR: 13.6 WT: 03P No Outlet: No Remarks: Fed Historic Br; Fire protection system & center pier rehab 

Swanzey	 Other, Sawyers Crossing Covered Bridge, $50,000.00 $0.00 $40,000.00 $10,000.00 
Br. #136/143 (Municipal Managed Project) 

Bid Stage 

Red List: Yes FSR: 21 WT: 03P No Outlet: No Remarks: Fire protection/detection system; Moved 08>09 

Tuftonboro Bridge Rehabilitation, High Street over $150,000.00 $0.00 $120,000.00 $30,000.00 
Melvin River, Br. #141/068 (Force Acct DOT-
Br. Maint) 

Red List: Yes FSR: 40.9 WT: E2 No Outlet: No Remarks: FY08>09 

Unity Bridge Replacement, Stage Road over Little $550,200.00 $0.00 $440,160.00 
Sugar River; Phase I&II, Br. #035/074 

$110,040.00 

(Municipal Managed Project) 

Under Negotiations 

Red List: No FSR: 38.8 WT: E2 No Outlet: No Remarks: October 2005 Rain Event - FEMA; Moved from FY09>10>09 Bond 

Warner Bridge Replacement, Phase II: Connors Mill $689,011.00 $0.00 $155,208.80 $38,802.20 $495,000.00 
14519A Road over Schoodac Brook, Br. #194/172 

(Municipal Managed Project) 

Under Construction 

Red List: Yes FSR: 27 WT: NPR No Outlet: No Remarks: May 2006 Rain Event - FEMA (See 14621 Estimate desc); Moved 08>09 

Washington	 Bridge Replacement, Half Moon Pond Road $654,400.00 $0.00 $523,520.00 $130,880.00 
over Half Moon Pond Outlet, Br. #131/083 
(Municipal Managed Project) 

Bid Stage 

Red List: No FSR: 81.3 WT: NPR No Outlet: No Remarks: FY10>FY09 Bond 

Wentworth Bridge Rehabilitation, Phase I: Saunders $177,525.00 $0.00 $142,020.00 $35,505.00 
Hill Road over Baker River, Br. #142/096 
(Municipal Managed Project) 

Red List: Yes FSR: 20.8 WT: 10 No Outlet: No Remarks: Emergency Repair 

Westmoreland Bridge Replacement, River Road North over $80,000.00 $0.00 $64,000.00 $16,000.00 
Aldrich Brook, Br. #107/163 (Municipal 
Managed Project) 

Red List: Yes FSR: 39.0 WT: 06 No Outlet: No Remarks: 

Whitefield Bridge Replacement, Airport Road over $793,760.00 $0.00 $635,008.00 $158,752.00 
15368 Airport Marsh Outlet, Br. #166/096 

(Municipal Managed Project) 

Under Construction 

Bid Stage 

Red List: Yes FSR: 55.7 WT: E2 No Outlet: No Remarks: 

Wolfeboro Bridge Replacement, Bay Street over Brook, $344,436.00 $0.00 $275,548.80 $68,887.20 Under Construction 
14032 Br. #104/116 (Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: FY06>09 per Town's Request 
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FiscalYear: 2009 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

FY 2009 Programmed Total $30,050,655.67 $582,527.20 $22,072,035.52 $5,697,984.44 $1,698,108.51 

FY 2008 Balance ($5,631,920.40) $1,618,020.85 

FY 2009 Appropriation $4,000,000.00 $13,800,000.00 

FY 2009 Funds Available ($1,631,920.40) $15,418,020.85 

Minus FY 2009 Programmed Total $582,527.20 $22,072,035.52 

Sub-total ($2,214,447.60) ($6,654,014.67) 

Federal Adjustment:Exceeded Appropriation, Balance $0.00 State Adjustment:Appropriation includes $6.8 M Bond 
Forward to 2010. 

$0.00 

FY 2009 Balance ($2,214,447.60) ($6,654,014.67) 

Number of Projects for FY 2009 By Funding Source Number of Projects for FY 2009 By Managing Lead 
Funding or Managed By Tally 
State/Municipal 40 
State/Municipal/Other 6 

46Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 2 
Municipality 44 

46Total Number of projects 
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FiscalYear: 2010 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Antrim Bridge Replacement, Water Street over $561,600.00 $0.00 $449,280.00 $112,320.00 
15350 Great Brook, Br. #178/069 (Municipal 

Managed Project) 
Red List: Yes FSR: 40.9 WT: E2 No Outlet: No Remarks: FY11>10 

Ashland Bridge Rehabilitation, River Street over 
Squam River, Br. #101/073 (Municipal 

$345,000.00 $0.00 $276,000.00 $69,000.00 

Managed Project) 

Under Design 

Red List: Yes FSR: 40.9 WT: 105 No Outlet: No Remarks: Moved from FY07>09>10 

Bath	 Bridge Rehabilitation, Phase II: West Bath $3,164,744.00 $2,320,000.00 $675,795.20 $168,948.80 
Road over Ammonoosuc River (Village 
Covered Bridge), Br. #137/095 (Municipal 
Managed Project) 

Under Design 

Red List: Yes FSR: 0.0 WT: 06 No Outlet: No Remarks: 

Bradford Bridge Replacement, West Road over Hoyt $525,000.00 $0.00 $420,000.00 $105,000.00 
Brook, Br. #098/114 (Municipal Managed 
Project) 

Red List: Yes FSR: 45.4 WT: E2 No Outlet: No Remarks: Moved from FY09>10 

Campton Bridge Rehabilitation, Blair Road over $315,500.00 $0.00 $252,400.00 
Pemigewasset River; Blair Covered Bridge, 

$63,100.00 

Br. #117/076 (Municipal Managed Project) 

Red List: Yes FSR: 16.3 WT: 03P No Outlet: No Remarks: Moved from FY03>08>10 

Danville Bridge Replacement, Sandown Road over $688,475.00 $0.00 $550,780.00 $137,695.00 
Exeter River, Br. #047/126 (Municipal 
Managed Project) 

Red List: Yes FSR: 38 WT: 10 No Outlet: No Remarks: Moved from FY06>08>10 at Town's request 

Derry Bridge Replacement, South Avenue over $410,825.00 $0.00 $328,660.00 $82,165.00 
Shield Brook, Br. #066/092 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: FY09>10 

Dover Bridge Rehabilitation, Washington Street $505,000.00 $404,000.00 $50,500.00 $50,500.00 
13796 over B&M RR, Br. #120/118 (Municipal 

Managed Project) 

Under Negotiations 

Bid Stage 

Under Design 

Red List: No FSR: WT: No Outlet: No Remarks: (special 80/10/10); FY08>10 

Harrisville Bridge Rehabilitation, Hancock Road over $380,000.00 $0.00 $304,000.00 $76,000.00 
15665 Skatutakee Lake, Br. #143/081 (Municipal 

Managed Project) 

Red List: Yes FSR: 45.9 WT: 20 No Outlet: No Remarks: 
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FiscalYear: 2010 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Hudson Bridge Rehabilitation, County Road over $160,000.00 $0.00 $128,000.00 $32,000.00 
13354 Second Brook, Br. #126/083 (Municipal 

Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY06>FY08>10 

Littleton Bridge Replacement, Redington St over $2,865,538.00 $1,146,215.20 $1,146,215.20 $573,107.60 
Ammonoosuc River, Br. #232/050 
(Municipal Managed Project) 

Red List: Yes FSR: 15.1 WT: 10 No Outlet: No Remarks: Phase II=40/40/20 

Manchester Bridge Rehabilitation, Kelly Street over $5,798,121.00 $4,638,496.80 $0.00 $1,159,624.20 
B&MRR/Piscataquog River, Br. #119/045 
(Municipal Managed Project) 

Red List: Yes FSR: 89.7 WT: NPR No Outlet: No Remarks: 2010>13>10 

Merrimack Bridge Replacement, Wire Road over $675,000.00 $0.00 $540,000.00 $135,000.00 Awaiting Town Action 
Baboosic Brook, Br. #098/174 (Municipal 
Managed Project) 

Under Design 

Under Design 

Red List: No FSR: 88.5 WT: E2 No Outlet: No Remarks: Flood damage - FEMA 

Merrimack	 Bridge Replacement, Manchester Street $1,990,000.00 $0.00 $1,592,000.00 $398,000.00 
over Pennichuck Reservoir, Br. #120/026 
(Municipal Managed Project) 

Under Design 

Red List: No FSR: 52.0 WT: E2 No Outlet: No Remarks: Merrimack-Nashua project; Moved from FY06>08>09>10 

New Boston	 Bridge Replacement, Lyndeborough Road $1,702,598.00 $0.00 $1,362,078.40 $340,519.60 
over South Branch Piscataquog River, Br. 
#064/056 (Municipal Managed Project) 

Under Design 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY09>10 

Northumberland Bridge Replacement, Brooklyn Street over $780,427.00 $0.00 $624,341.60 $156,085.40 
Roaring Brook, Br. #108/114 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Closed bridge; Moved from FY09>10 

Orford Bridge Replacement, Town Road #79 over $136,750.00 $0.00 $109,400.00 $27,350.00 Awaiting Town Action 
Jacobs Brook, Br. #116/089 (Municipal 
Managed Project) 

Red List: Yes FSR: 33.9 WT: 03P No Outlet: No Remarks: 

Under Design 

Peterborough Bridge Rehabilitation, Main Street over $825,000.00 $0.00 $660,000.00 $165,000.00 
14933 Contoocook River, Br. #092/089 (Municipal 

Managed Project) 

Under Negotiations 

Red List: Yes FSR: 14.9 WT: E2 No Outlet: No Remarks: 
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FiscalYear: 2010 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Rochester Bridge Rehabilitation, NH 202A (North Main $758,300.00 $0.00 $606,640.00 $151,660.00 
14019 Street) over Cocheco River, Br. #127/106 

(Municipal Managed Project) 
Red List: No FSR: 57.2 WT: E2 No Outlet: No Remarks: Moved from FY 09>10 

Somersworth Bridge Rehabilitation, NH 9 over Salmon $795,000.00 $318,000.00 $0.00 $79,500.00 $397,500.00 
Falls River, Br. #101/114 (Municipal 
Managed Project) 

Red List: No FSR: 66.6 WT: E2 No Outlet: No Remarks: Somersworth-Berwick, ME Project #2068; ME 50/NH 40/Town 10 

Strafford Bridge Rehabilitation, Phase II: Northwood- $115,000.00 $0.00 $92,000.00 $23,000.00 
15502A Bow Lake Road over Brook (Municipal 

Managed Project) 

Red List: FSR: WT: No Outlet: Remarks: 

Weare Bridge Replacement, Lull Road over $240,000.00 $0.00 $192,000.00 $48,000.00 
Peacock Brook, Br. #082/045 (Municipal 
Managed Project) 

Bid Stage 

Under Negotiations 

Red List: Yes FSR: 54.2 WT: E2 No Outlet: No Remarks: 

Weare	 Bridge Replacement, Peaslee Road over $835,000.00 $0.00 $668,000.00 $167,000.00 
Piscataquog River, Br. #125/141 (Municipal 
Managed Project) 

Under Negotiations 

Red List: Yes FSR: 29.6 WT: 104 No Outlet: No Remarks: Moved from FY09>FY10 
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FiscalYear: 2010 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

FY 2010 Programmed Total $24,572,878.00 $8,826,712.00 $11,028,090.40 $4,320,575.60 $397,500.00 

FY 2009 Balance ($2,214,447.60) ($6,654,014.67) 

FY 2010 Appropriation $4,000,000.00 $6,804,000.00 

FY 2010 Funds Available $1,785,552.40 $149,985.33 

Minus FY 2010 Programmed Total $8,826,712.00 $11,028,090.40 

Sub-total ($7,041,159.60) ($10,878,105.07) 

Federal Adjustment:Exceeded Appropriation, Balance $0.00 
Forward to 2011. 

$0.00 

FY 2010 Balance ($7,041,159.60) ($10,878,105.07) 

Number of Projects for FY 2010 By Funding Source Number of Projects for FY 2010 By Managing Lead 
Funding or Managed By Tally 
Federal/Municipal 1 
Federal/Municipal/Other 1 
Federal/State/Municipal 2 
State/Municipal 19 

23Total Number of projects 

Managed By Tally 
Municipality 23 

23Total Number of projects 
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FiscalYear: 2011 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Alton Bridge Replacement, Places Mill Road over $335,000.00 $0.00 $268,000.00 $67,000.00 
14239 Sunset Lake Outlet, Br. #098/178 (Municipal 

Managed Project) 
Red List: No FSR: 32.1 WT: 03P No Outlet: No Remarks: Moved from FY09>11 

Andover Bridge Replacement, Morrill Hill Road over $420,000.00 $0.00 $336,000.00 
Elbow Brook, Br. #127/106 (Municipal 

$84,000.00 

Managed Project) 
Red List: Yes FSR: 41.0 WT: 10 No Outlet: No Remarks: 

Antrim Bridge Replacement, Depot Street over $285,000.00 $0.00 $228,000.00 $57,000.00 
Relief, Br. #181/071 (Municipal Managed 
Project) 

Red List: No FSR: 47.1 WT: E2 No Outlet: No Remarks: FY13>10>11 

Antrim Bridge Replacement, Depot Street over $375,000.00 $0.00 $300,000.00 $75,000.00 
Contoocook River Overflow, Br. #183/071 
(Municipal Managed Project) 

Red List: Yes FSR: 42.0 WT: 15 No Outlet: No Remarks: FY13>10>11 

Conway Bridge Replacement, Tasker HillRoad over $394,000.00 $0.00 $315,200.00 $78,800.00 
Pequawket Pond, Br. #182/066 (Municipal 
Managed Project) 

Red List: Yes FSR: 40.6 WT: 10 No Outlet: No Remarks: 

Enfield Bridge Replacement, Phase I & II: Shaker $300,000.00 $0.00 $240,000.00 $60,000.00 
Blvd over Knox River, Br. #120/115 
(Municipal Managed Project) 

Red List: No FSR: 15.8 WT: No Outlet: No Remarks: Moved from FY02>04>08>10>11 

Under Negotiations 

Under Negotiations 

Under Negotiations 

Exeter Bridge Replacement, Park Street over B&M $3,050,000.00 $2,440,000.00 $305,000.00 $305,000.00 
14090A Railroad, Br. #088/076 (Municipal Managed 

Project) 

Red List: Yes FSR: 44.5 WT: 06 No Outlet: No Remarks: (special 80/10/10) Moved From FY10>11 

Farmington	 Bridge Replacement, Bay Road over $505,000.00 $0.00 $404,000.00 $101,000.00 
Cocheco River, Br. #060/144 (Municipal 
Managed Project) 

Under Design 

Red List: No FSR: 40.8 WT: E2 No Outlet: No Remarks: 

Grafton Bridge Replacement, Phase I: Mill Brook $16,917.30 $0.00 $13,533.84 $3,383.46 Complete/Awaiting Audit 
13373 Road over Mill Brook, Br. #162/139 (Force 

Acct DOT-Br. Maint) 

Red List: No FSR: WT: No Outlet: No Remarks: Bailey Bridge installation completed in 2000. Disassembly & Rental to be billed w/Phase II (FY11) 
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FiscalYear: 2011 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Grafton Bridge Replacement, Phase II: Mill Brook $300,000.00 $0.00 $240,000.00 $60,000.00 
13373A Road over Mill Brook, Br. #162/139 

(Municipal Managed Project) 
Red List: No FSR: 19.4 WT: NPR No Outlet: No Remarks: FY10>11 

Hudson Bridge Rehabilitation, Melendy Road over $100,000.00 $0.00 $80,000.00 $20,000.00 
First Brook, Br. #114/083 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY05>FY09>11 

Keene Bridge Replacement, Harrison Street over $320,000.00 $0.00 $256,000.00 $64,000.00 
Beaver Brook, Br. #141/074 (Municipal 
Managed Project) 

Red List: Yes FSR: 21.8 WT: E2 No Outlet: No Remarks: Moved from FY10>11>09>11 

Lebanon Bridge Rehabilitation, NH 12A over BMRR, $3,900,000.00 $3,120,000.00 $0.00 $780,000.00 
13558A Br. #062/117 (Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Complete status of 13558 w/final billing 

Newport Bridge Replacement, Paradise Road over $665,000.00 $0.00 $532,000.00 
Sugar River, Br. #177/117 (Municipal 

$133,000.00 

Managed Project) 

Red List: Yes FSR: 48.0 WT: E2 No Outlet: No Remarks: FY14>11 

Swanzey Bridge Replacement, Cobble Hill Road over $375,000.00 $0.00 $300,000.00 
California Brook, Br. #082/115 (Municipal 

$75,000.00 

Managed Project) 
Red List: Yes FSR: 69.9 WT: E2 No Outlet: No Remarks: FY13>11 

Under Negotiations 

Under Design 

Under Design 

Wentworth	 Bridge Replacement, Evans Road over $600,000.00 $0.00 $480,000.00 $120,000.00 
South Branch Baker River, Br. #136/053 
(Municipal Managed Project) 

Red List: Yes FSR: 46.5 WT: NPR No Outlet: No Remarks: 

Winchester	 Bridge Replacement, Old Westport Road $435,000.00 $0.00 $348,000.00 $87,000.00 
over Wheelock Brook, Br. #133/163 
(Municipal Managed Project) 

Under Negotiations 

Red List: Yes FSR: 49.8 WT: 106 No Outlet: No Remarks: 
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FiscalYear: 2011 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

FY 2011 Programmed Total $12,375,917.30 $5,560,000.00 $4,645,733.84 $2,170,183.46 

FY 2010 Balance ($7,041,159.60) ($10,878,105.07) 

FY 2011 Appropriation $4,000,000.00 $6,804,000.00 

FY 2011 Funds Available ($3,041,159.60) ($4,074,105.07) 

Minus FY 2011 Programmed Total $5,560,000.00 $4,645,733.84 

Sub-total ($8,601,159.60) ($8,719,838.91) 

Federal Adjustment:Exceeded Appropriation, Balance $0.00 
Forward to 2012. 

$0.00 

FY 2011 Balance ($8,601,159.60) ($8,719,838.91) 

Number of Projects for FY 2011 By Funding Source Number of Projects for FY 2011 By Managing Lead 
Funding or Managed By Tally 
Federal/Municipal 1 
Federal/State/Municipal 1 
State/Municipal 15 

17Total Number of projects 

Managed By Tally 
Force Acct DOT-Br. Maint 1 
Municipality 16 

17Total Number of projects 
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FiscalYear: 2012 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Antrim Bridge Rehabilitation, Phase II: Depot Street $670,000.00 $0.00 $536,000.00 $134,000.00 
15349A over Contoocook River, Br. #184/071 

(Municipal Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Grafton Bridge Replacement, Davis Road over $642,252.00 $0.00 $513,802.00 
Smith River, Br. #123/104 (Municipal 

$128,450.00 

Managed Project) 
Red List: No FSR: 30.3 WT: E2 No Outlet: No Remarks: 

Keene Bridge Replacement, Church Street over $450,000.00 $0.00 $360,000.00 $90,000.00 
Beaver Brook, Br. #140/075 (Municipal 
Managed Project) 

Red List: No FSR: 47.9 WT: E2 No Outlet: No Remarks: Estimated FY 2012 

Laconia Bridge Rehabilitation, Main Street Bridge $1,150,000.00 $0.00 $920,000.00 $230,000.00 
over Winnipesaukee River, Br. #121/047 
(Municipal Managed Project) 

Red List: No FSR: 93.4 WT: NPR No Outlet: No Remarks: 

Lebanon Bridge Rehabilitation, US 4 & NH 10 Over $450,000.00 $0.00 $360,000.00 $90,000.00 
Mascoma River, Br. #120/115 (Municipal 
Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: Moved from FY11>12 

Littleton Bridge Replacement, Highland Avenue over $535,000.00 $0.00 $428,000.00 $107,000.00 
Brook, Br. #227/048 (Municipal Managed 
Project) 

Red List: Yes FSR: 52.9 WT: E2 No Outlet: No Remarks: 

Merrimack Bridge Replacement, McGaw Bridge Road $460,000.00 $0.00 $368,000.00 $92,000.00 
over Baboosic Brook, Br. #116/137 
(Municipal Managed Project) 

Red List: Yes FSR: 38.2 WT: 20 No Outlet: No Remarks: FY06>07>08>12 per Town request 

New Boston Bridge Replacement, Gregg Mill Road over $775,000.00 $0.00 $620,000.00 $155,000.00 
South Branch Piscataquog River, Br. 
#132/138 (Municipal Managed Project) 

Red List: No FSR: 74.6 WT: E2 No Outlet: No Remarks: 

New Durham Bridge Replacement, Davis Crossing over $365,000.00 $0.00 $292,000.00 $73,000.00 
15398 Ela River, Br. #228/091(New) (Municipal 

Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 
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FiscalYear: 2012 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Newport Bridge Replacement, Reed's Farm Road $325,000.00 $0.00 $260,000.00 $65,000.00 
15597 over Brook, Br. #167/148 (Municipal 

Managed Project) 
Red List: No FSR: 79.9 WT: NPR No Outlet: No Remarks: 

Strafford Bridge Replacement, Huckins Road over $305,000.00 $0.00 $244,000.00 $61,000.00 
Brook, Br. #125/090 (Municipal Managed 
Project) 

Red List: Yes FSR: 41.0 WT: 10 No Outlet: No Remarks: 

Sutton Bridge Replacement, Morse Loop Road over $661,871.00 $0.00 $529,496.80 $132,374.20 
Brook, Br. #170/024 (Municipal Managed 
Project) 

Red List: Yes FSR: 53.5 WT: 10 No Outlet: No Remarks: 

Swanzey Bridge Replacement, Warmac Road over $360,000.00 $0.00 $288,000.00 $72,000.00 
Perry Brook, Br. #135/068 (Municipal 
Managed Project) 

Red List: Yes FSR: 68.9 WT: E2 No Outlet: No Remarks: 

Wentworth Bridge Rehabilitation, Phase II: Saunders $395,000.00 $0.00 $316,000.00 $79,000.00 
14517A Hill Road over Baker River, Br. #142/096 

(Municipal Managed Project) 
Red List: No FSR: WT: No Outlet: No Remarks: 

Under Design 

Under Design 

Winchester	 Bridge Replacement, Broad Brook Road $375,000.00 $0.00 $300,000.00 $75,000.00 
over Broad Brook, Br. #070/106 (Municipal 
Managed Project) 

Red List: Yes FSR: 27.5 WT: E2 No Outlet: No Remarks: 
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FiscalYear: 2012 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

FY 2012 Programmed Total $7,919,123.00 $0.00 $6,335,298.80 $1,583,824.20 

FY 2011 Balance ($8,601,159.60) ($8,719,838.91) 

FY 2012 Appropriation $4,000,000.00 $6,804,000.00 

FY 2012 Funds Available ($4,601,159.60) ($1,915,838.91) 

Minus FY 2012 Programmed Total $0.00 $6,335,298.80 

Sub-total ($4,601,159.60) ($8,251,137.71) 

Federal Adjustment:Exceeded Appropriation, Balance $0.00 
Forward to 2013. 

$0.00 

FY 2012 Balance ($4,601,159.60) ($8,251,137.71) 

Number of Projects for FY 2012 By Funding Source Number of Projects for FY 2012 By Managing Lead 
Funding or Managed By Tally 
State/Municipal 15 

15Total Number of projects 

Managed By Tally 
Municipality 15 

15Total Number of projects 
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FiscalYear: 2013 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Antrim Bridge Replacement, Craig Road over $220,000.00 $0.00 $176,000.00 $44,000.00 
14942 Brook, Br. #117/093(6/12/06) (Municipal 

Managed Project) 
Red List: Yes FSR: 60.0 WT: 15 No Outlet: No Remarks: 

Auburn Bridge Rehabilitation, Chester Turnpike over $219,848.00 $0.00 $175,879.00 
Murray Brook, Br. #120/149 (Municipal 

$43,969.00 

Managed Project) 
Red List: No FSR: 64.9 WT: E2 No Outlet: No Remarks: April 2007 Flood; Town Force Account 

Concord Bridge Rehabilitation, North Pembroke Road $650,000.00 $0.00 $520,000.00 $130,000.00 
14841A over Soucook River, Br. #183/156(J-Owned) 

(Municipal Managed Project) 

Red List: Yes FSR: 68.9 WT: E2 No Outlet: No Remarks: Concord-Pembroke Project 

Dover Bridge Replacement, Whittier Street over $1,900,000.00 $0.00 $1,520,000.00 $380,000.00 
Cocheco River, Br. #111/132 (Municipal 
Managed Project) 

Red List: No FSR: 72.0 WT: E2 No Outlet: No Remarks: 

Hinsdale Bridge Replacement, Monument Road over $280,000.00 $0.00 $224,000.00 $56,000.00 
Ash Swamp Brook, Br. #085/064(New) 
(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

Manchester Bridge Rehabilitation, Goffs Falls Road over $675,000.00 $0.00 $540,000.00 $135,000.00 
B&MRR, Br. #188/092 (Municipal Managed 
Project) 

Red List: No FSR: 73 WT: NPR No Outlet: No Remarks: 

New Boston Bridge Replacement, Tucker Mill Road over $575,000.00 $0.00 $460,000.00 $115,000.00 
Mid Br Piscataquog River, Br. #087/150 
(Municipal Managed Project) 

Red List: No FSR: 89 WT: NPR No Outlet: No Remarks: 

Peterborough Bridge Replacement, Union Road over $1,315,000.00 $0.00 $1,052,000.00 $263,000.00 
Nubanusit River, Br. #057/108 (Municipal 
Managed Project) 

Under Negotiations 

Under Design 

Red List: Yes FSR: 21.2 WT: E2 No Outlet: No Remarks: 

Salem Bridge Replacement, Emerson Way over $614,400.00 $0.00 $491,520.00 $122,880.00 
14881 Widow Harris Brook, Br. #114/108 

(Municipal Managed Project) 

Under Design 

Red List: Yes FSR: 23.9 WT: E2 No Outlet: No Remarks: FY 09>13 
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FiscalYear: 2013 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 
Temple Bridge Replacement, Putnam Road over $300,000.00 $0.00 $240,000.00 $60,000.00 
14937 Brook & Brook Overflow, Br. #116/139, 

117/138 (Municipal Managed Project) 
Red List: Yes FSR: 29.5 WT: 6 No Outlet: No Remarks: 

Wentworth Bridge Rehabilitation, Dufour Road over $310,000.00 $0.00 $248,000.00 $62,000.00 
South Branch Baker River, Br. #162/072 
(Municipal Managed Project) 

Red List: Yes FSR: 41.0 WT: 06 No Outlet: No Remarks: 

FY 2013 Programmed Total $7,059,248.00 $0.00 $5,647,399.00 $1,411,849.00 

FY 2012 Balance ($4,601,159.60) ($8,251,137.71) 

FY 2013 Appropriation $4,000,000.00 $6,804,000.00 

FY 2013 Funds Available ($601,159.60) ($1,447,137.71) 

Minus FY 2013 Programmed Total $0.00 $5,647,399.00 

Sub-total ($601,159.60) ($7,094,536.71) 

Federal Adjustment:Exceeded Appropriation, Balance $0.00 
Forward to 2014. 

$0.00 

FY 2013 Balance ($601,159.60) ($7,094,536.71) 

Number of Projects for FY 2013 By Funding Source Number of Projects for FY 2013 By Managing Lead 
Funding or Managed By Tally 
State/Municipal 11 

11Total Number of projects 

Managed By Tally 
Municipality 11 

11Total Number of projects 
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FiscalYear: 2014 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Alexandria Bridge Replacement, Washburn Road over $1,137,200.00 $0.00 $909,760.00 $227,440.00 
14964 Patten Brook, Br. #160/109 (Municipal 

Managed Project) 
Red List: Yes FSR: 49.6 WT: 159 No Outlet: No Remarks: 

Canaan Bridge Replacement, Goose Pond Road $400,000.00 $0.00 
over Goose Pond Brook, Br. #087/092 

$320,000.00 $80,000.00 

(Municipal Managed Project) 
Red List: No FSR: 51.9 WT: E2 No Outlet: No Remarks: 

Gilford Bridge Replacement, Area Road over Poor $500,000.00 $0.00 $400,000.00 $100,000.00 
Farm Brook, Br. #147/138 

Red List: Yes FSR: 45.7 WT: NPR No Outlet: No Remarks: County-owned 

Kingston Bridge Replacement, New Boston Road $428,715.00 $0.00 
over Powwow River, Br. #116/113 (Municipal 

$342,972.00 $85,743.00 

Managed Project) 

Red List: Yes FSR: 62.8 WT: E2 No Outlet: No Remarks: 

Pittsfield Bridge Replacement, Shaw Road over Kelly $325,000.00 $0.00 
Brook, Br. #089/135 (Municipal Managed 

$260,000.00 $65,000.00 

Project) 

Red List: No FSR: 90.2 WT: E2 No Outlet: No Remarks: May 2006 Rain Event - FEMA 

Salem Bridge Replacement, Lawrence Road over $1,800,348.00 $0.00 $1,440,278.40 $360,069.60 
Spicket River, Br. #113/070 (Municipal 
Managed Project) 

Under Design 

Under Negotiations 

Under Construction 

Red List: Yes FSR: 57.5 WT: 13 No Outlet: No Remarks: 

Sharon	 Bridge Replacement, Cross Road over Town $450,000.00 $0.00 $360,000.00 $90,000.00 
Line Brook, Br. #071/099 (Municipal 
Managed Project) 

Red List: Yes FSR: 44.5 WT: E2 No Outlet: No Remarks: 
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FiscalYear: 2014 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

FY 2014 Programmed Total $5,041,263.00 $0.00 $4,033,010.40 $1,008,252.60 

FY 2013 Balance ($601,159.60) ($7,094,536.71) 

FY 2014 Appropriation $4,000,000.00 $6,804,000.00 

FY 2014 Funds Available $3,398,840.40 ($290,536.71) 

Minus FY 2014 Programmed Total $0.00 $4,033,010.40 

Sub-total $3,398,840.40 ($4,323,547.11) 

$0.00 

$0.00 

FY 2014 Balance $3,398,840.40 ($4,323,547.11) 

Number of Projects for FY 2014 By Funding Source Number of Projects for FY 2014 By Managing Lead 
Funding or Managed By Tally 
State/Municipal 7 

7Total Number of projects 

Managed By Tally 
Municipality 6 
Other 1 

7Total Number of projects 
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FiscalYear: 2015 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

Auburn Bridge Rehabilitation, Old Candia Road over $250,000.00 $0.00 $200,000.00 $50,000.00 
15657 Maple Falls Brook, Br. #088/159 (Municipal 

Managed Project) 
Red List: Yes FSR: 47.5 WT: E2 No Outlet: No Remarks: 

Dublin Bridge Replacement, Charcoal Road over $365,000.00 $0.00 
Charcoal Brook, Br. #085/103 (Municipal 

$292,000.00 $73,000.00 

Managed Project) 
Red List: Yes FSR: 27.9 WT: 104 No Outlet: No Remarks: 

Exeter Bridge Rehabilitation, String Bridge Road $1,040,000.00 $0.00 $832,000.00 $208,000.00 
over Squamscott River, Br. #102/074, 
103/074 (Municipal Managed Project) 

Red List: No FSR: 71.8 WT: E2 No Outlet: No Remarks: Inspected 2/18/09 

Salem Bridge Replacement, Cluffs Crossing over $701,260.00 $0.00 $561,008.00 $140,252.00 
Policy Brook, Br. #094/060 (Municipal 
Managed Project) 

Red List: No FSR: 65.7 WT: E2 No Outlet: No Remarks: 

Under Design 

Complete/Awaiting Audit 

Salem	 Bridge Replacement, Pelham Road over $420,000.00 $0.00 $336,000.00 $84,000.00 
Porcupine Brook, Br. #058/074(New) 
(Municipal Managed Project) 

Red List: No FSR: WT: No Outlet: No Remarks: 

FY 2015 Page 1 
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FiscalYear: 2015 Projects Authorized for Construction 

Project Closed Description / Improvement Current Federal State Town / City Other Status / 
Name/Num. Projects Estimate Share Share Share Share Completion Date 

FY 2015 Programmed Total $2,776,260.00 $0.00 $2,221,008.00 $555,252.00 

FY 2014 Balance $0.00 ($4,323,547.11) 

FY 2015 Appropriation $4,000,000.00 $6,804,000.00 

FY 2015 Funds Available $4,000,000.00 $2,480,452.89 

Minus FY 2015 Programmed Total $0.00 $2,221,008.00 

Sub-total $4,000,000.00 $259,444.89 

$0.00 

$0.00 

FY 2015 Balance $4,000,000.00 $259,444.89 

Number of Projects for FY 2015 By Funding Source Number of Projects for FY 2015 By Managing Lead 
Funding or Managed By Tally 
State/Municipal 5 

5Total Number of projects 

Managed By Tally 
Municipality 5 

5Total Number of projects 
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REQUESTS FOR ESTIMATES - WORK IN PROGRESS


PROJECT NAME DESCRIPTION / IMPROVEMENT REMARKS 

Bradford Bridge Replacement, Breezy Hill Road over Warner River, Br. #161/145 Sent to BD for update 3/12/09 

Bradford Repair/Replacement of Bridge, Bement Covered Bridge Bradford Center Road Working w/Town on Scope 2/1/07 
Br.#140/144, Br. #140/144 

Bradford Repair/Replacement of Bridge, West Meadow Road over Hoyt Brook, Br. #098/117 Sent to BD 3/12/09 

Concord Repair/Replacement of Bridge, Birchdale Road over Bela Brook, Br. #193/027 To BD 1/27/09 

Concord Repair/Replacement of Bridge, Hooksett Turnpike over Bela Brook, Br. #200/015 Sent to BD 1/27/09 

EPSOM Repair/Replacement of Bridge, Echo Valley Farm Road over Griffin Brook, Br. Sent to BD 9/11/08 
#156/103 

Francestown Repair/Replacement of Bridge, New Boston Road over S Br Piscataquog River, Br. Sent to BD 1/27/09 
#149/058 

Francestown Repair/Replacement of Bridge, Juniper Hill Road over Brennan Brook, Br. #093/087 Sent to BD 1/27/09 

Francestown Repair/Replacement of Bridge, Woodward Hill Road over Brennan Brook, Br. Sent to BD 1/27/09 
#121/077 

Francestown Repair/Replacement of Bridge, Russell Station Road over Rand Brook, Br. Sent to BD 1/27/09 
#125/058 

Jackson Repair/Replacement of Bridge, Valley Cross Road over Wildcat Brook, Br. Sent to BD 1/27/09 
#153/066 

Jackson Repair/Replacement of Bridge, Melloon Road over Wildcat Brook, Br. #135/122 Sent to BD 1/27/09 

Jackson Repair/Replacement of Bridge, Wilson Road over Great Brook, Br. #157/079 Sent to BD 1/27/09 

Keene Repair/Replacement of Bridge, Roxbury Street over Beaver Brook, Br. #140/077 Sent to BD 10/12/06 

Keene Repair/Replacement of Bridge, Main Street over Beaver Brook, Br. #137/059 SENT TO BD 9/9/03 
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REQUESTS FOR ESTIMATES - WORK IN PROGRESS


PROJECT NAME DESCRIPTION / IMPROVEMENT REMARKS 

Lancaster Repair/Replacement of Bridge, Mount Orne Road over Connecticut River, Br. SENT TO BD 6/22/05 
#039/105 

Manchester Repair/Replacement of Bridge, Kelley Street over BMRR & Piscataquog River Sent to BD 12/24/07 

Sanbornton Bridge Replacement, Chapman Road over Patterson Brook, Br. #219/072 To BD 1/27/09 for update 

Sanbornton Bridge Replacement, Brook Road over Salmon Brook, Br. #118/089 To BD 1/27/09 for update 

Sandwich Repair/Replacement of Bridge, Durgin Bridge Road over Cold River, Br. #226/119 Sent to BD 12/23/05 

Stark Bridge Replacement, Northside Road over Upper Ammonoosuc River, Br. #115/091 Sent to BM 5/7/02 

Swanzey Repair/Replacement of Bridge, Rabbit Hollow Road over Perry Brook, Br. #120/072 Sent to BD 4/17/08 

Swanzey Repair/Replacement of Bridge, Rabbit Hollow Road over Perry Brook, Br. #120/072 Sent to BD 3/14/08 

Westmoreland Repair/Replacement of Bridge, Hatt Road over Partridge Brook, Br. #090/098 SENT TO BD 12/16/05 

Whitefield Repair/Replacement of Bridge, Water Street over Johns River, Br. #106/106 Sent to BD 4/17/08 

Whitefield Repair/Replacement of Bridge, Hazen Road over Johns River, Br. #159/098 Sent to BD 4/17/08 
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Bridge Estimates Issued to Municipalities - Awaiting Town Action to Raise Funds and Request Construction Aid 141 

PROJECT NAME 
PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 
Projects Awaiting Town Action 

Acworth $600,000.00 $0.00 $480,000.00 $120,000.002/24/2005 
1 Project 

Bridge Replacement, Grout Hill Road over Cold River, 
Br. #147/067 

Alexandria 8/7/2002 Bridge Replacement, Brock Road over Brock Brook, $350,000.00 $0.00 $280,000.00 $70,000.00 
1 Project Br. #100/116 

Andover 7/30/1996 Bridge Replacement, Taunton Hill Road over Mountain $225,000.00 $0.00 $180,000.00 $45,000.00 
5 Projects Brook, Br. #125/129 

7/30/1996 Bridge Replacement, Hill Road over Bradley Brook, Br. $245,000.00 $0.00 $196,000.00 $49,000.00 
#104/078 

7/30/1996 Bridge Rehabilitation, Last Street over Sucker Brook, $145,000.00 $0.00 $116,000.00 $29,000.00 
Br. #216/139 

7/30/1996 Repair/Replacement of Bridge, Tucker Mountain Road $175,000.00 $0.00 $140,000.00 $35,000.00 
over Sucker Brook, Br. #180/147 

7/30/1996 Bridge Replacement, Hoyt Road over Sucker Brook, $150,000.00 $0.00 $120,000.00 $30,000.00 
Br. #197/146 

Auburn 3/19/1998 Bridge Replacement, Auburn-Preston Brook Culvert $245,000.00 $0.00 $196,000.00 $49,000.00 
1 Project on Raymond Road, Br. #118/136(New) 

Barnstead 5/1/2007 Emergency Repair, Hannah Nutter Road over Big $15,000.00 $0.00 $12,000.00 $3,000.00 
1 Project River, Br. #149/073 

(Force Acct DOT-Br. Maint) 

Bradford 4/14/2004 Bridge Replacement, Breezy Hill Road, Br. #170/129 $500,000.00 $0.00 $400,000.00 $100,000.00 
3 Projects 

9/14/2004 $325,000.00 $0.00 $260,000.00 $65,000.00Bridge Replacement, Johnson Hill Road over West 
Branch Brook, Br. #104/141 

9/14/2004 $215,000.00 $0.00 $172,000.00 $43,000.00Bridge Replacement, Blaisdell Lake Road, Br. 
#168/165, 168/162 

Campton 7/20/2000 Bridge Replacement, Miclon Road over Conner Brook, $345,000.00 $0.00 $276,000.00 $69,000.00 
1 Project Br. #112/116 
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PROJECT NAME 
PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 

Canaan 9/29/2003 Bridge Replacement, Lashua Road over Macoma $330,000.00 $0.00 $264,000.00 $66,000.00 
4 Projects River, Br. #122/136 

9/29/2003 Bridge Replacement, Clark Pond Road over Clark $230,000.00 $0.00 $184,000.00 $46,000.00 
Pond Brook, Br. #101/152 

9/29/2003 Bridge Replacement, Lary Road over Lary Pond $225,000.00 $0.00 $180,000.00 $45,000.00 
Brook, Br. #156/155 

10/3/2007 Bridge Replacement, North Lary Road over Lary Pond $415,000.00 $0.00 $332,000.00 $83,000.00 
Brook, Br. #165/146 

Canterbury 1/30/2009 Bridge Replacement, Intervale Road over Bryant $800,000.00 $0.00 $640,000.00 $160,000.00 
1 Project Brook, Br. #060/100 

Charlestown 11/17/1998 Bridge Replacement, Chestnut Flat Road over Little $525,000.00 $0.00 $420,000.00 $105,000.00 
1 Project Sugar River, Br. #071/115(CLOSED) 

Claremont 3/20/2007 Bridge Replacement, Plains Road over Sugar River, $275,000.00 $0.00 $220,000.00 $55,000.00 
1 Project Br. #091/118 

Colebrook 12/4/2002 

4 Projects 

12/4/2002 

8/20/2003 

7/1/2005 

Bridge Replacement, Little Blakely Road over Mohawk 

River, Br. #125/069


Bridge Rehabilitation, Bear Rock Road over West 

Branch Mohawk River, Br. #167/120

(Municipal Managed Project)


Bridge Rehabilitation, Harvey Swell Road over East 

Branch, Br. #190/109


Bridge Rehabilitation, Washburn Road over Mohawk 

River, Br. #188/063

(Municipal Managed Project)


$415,000.00 $0.00 $332,000.00 $83,000.00 

$240,000.00 $0.00 $192,000.00 $48,000.00 

$125,000.00 $0.00 $100,000.00 $25,000.00 

$205,000.00 $0.00 $164,000.00 $41,000.00 

Columbia 11/30/1999 Repair/Replacement of Bridge, Bungy Road over East $275,000.00 $0.00 $220,000.00 $55,000.00 
2 Projects Branch Summers Stream, Br. #228/109 

11/7/2005 $525,000.00 $0.00 $420,000.00 $105,000.00Bridge Replacement, Meriden Hill Road over Lyman 

Brook, Br. #065/036

(Municipal Managed Project)


Cornish 10/8/2008 Bridge Replacement, Clark Camp Road over Mill $350,000.00 $0.00 $280,000.00 $70,000.00 
1 Project Brook, Br. #151/122 
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PROJECT NAME 
PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 

Danbury 5/30/2006 Bridge Replacement, Phase II: Forbes Mountain Road $875,000.00 $0.00 $700,000.00 $175,000.00 
1 Project over Wild Meadow Brook, Br. #103/100 

Dummer 11/3/2008 Bridge Replacement, Old Route 110 over Upper $1,075,000.00 $0.00 $860,000.00 $215,000.00 
1 Project Ammonoosuc River, Br. #042/043 

Durham 10/14/2003 Bridge Replacement, Durham Point Road over $855,000.00 $0.00 $684,000.00 $171,000.00 
1 Project Crommet Creek, Br. #150/065 

Eaton 5/20/2002 Bridge Replacement, Potter Road over Snow Brook, $275,000.00 $0.00 $220,000.00 $55,000.00 
2 Projects Br. #058/130 

5/20/2002 $375,000.00 $0.00 $300,000.00 $75,000.00Bridge Replacement, Roberts Road over Snow Brook, 
Br. #078/114 

Effingham 6/25/2008 Bridge Rehabilitation, Granite Road over South River, $600,000.00 $0.00 $480,000.00 $120,000.00 
2 Projects Br. #166/082 

6/25/2008 $420,000.00 $0.00 $336,000.00 $84,000.00Bridge Replacement, Stevens Road over Brook, Br. 
#181/072 

Enfield 12/9/2004 Bridge Replacement, Boy's Camp Road over Bicknell $800,000.00 $0.00 $640,000.00 $160,000.00 
1 Project Brook, Br. #172/112 

Epping 10/2/1995 Bridge Replacement, Blake Road over Lamprey River, $550,000.00 $0.00 $440,000.00 $110,000.00 
2 Projects Br. #059/054 

10/2/1995 $620,000.00 $0.00 $496,000.00 $124,000.00Repair/Replacement of Bridge, Main Street over 
Lamprey River, Br. #109/055 

Epsom 5/9/2002 Bridge Replacement, Cass Road over Little Suncook $655,000.00 $0.00 $524,000.00 $131,000.00 
1 Project River, Br. #128/120, 128/121 

Farmington 11/23/1998 Bridge Replacement, Sheepboro Road over Berry's $320,000.00 $0.00 $256,000.00 $64,000.00 
3 Projects River, Br. #142/050 

11/19/1998 $295,000.00 $0.00 $236,000.00 $59,000.00Bridge Replacement, Paulson Road over Brook, Br. 
#101/125 

8/30/2007 $525,000.00 $0.00 $420,000.00 $105,000.00Bridge Replacement, River Road over Mad River, Br. 
#080/108 

Fitzwilliam 6/30/2003 Bridge Rehabilitation, Phase II: Templeton Turnpike $345,000.00 $0.00 $276,000.00 $69,000.00 
1 Project over Priest Brook, Br. #147/054 
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PROJECT NAME 
PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 

Gilford 6/3/2002 Bridge Rehabilitation, Old Lake Road over Gunstock $275,000.00 $0.00 $220,000.00 $55,000.00 
1 Project River, Br. #106/099 

Goshen 4/29/2002 Bridge Replacement, Cross Road over Gunnison $370,000.00 $0.00 $296,000.00 $74,000.00 
1 Project Brook, Br. #105/129 

Grantham 7/30/2008 Bridge Replacement, Olde Farms Road over Sawyer $645,000.00 $516,000.00 $0.00 $129,000.00 
3 Projects Brook, Br. #083/108 

7/30/2008 $995,000.00 $0.00 $796,000.00 $199,000.00Bridge Replacement, Olde Farm Road over Skinner 
Brook, Br. #107/113 

7/30/2008 $120,000.00 $0.00 $96,000.00 $24,000.00Bridge Rehabilitation, Miller Pond Rd/Skinner Brook, 
Br. #105/128 

Hampton 10/25/1995 Bridge Replacement, Old Stage Road over Taylor $415,000.00 $0.00 $332,000.00 $83,000.00 
1 Project River, Br. #086/123(CLOSED) 

Hancock 9/9/1998 Bridge Replacement, Mill Road over Moose Brook, Br. $270,000.00 $0.00 $216,000.00 $54,000.00 
2 Projects #121/116(CLOSED) 

3/2/2007 $85,000.00 $0.00 $68,000.00 $17,000.00Bridge Replacement, Middle Road over Small Brook, 
Br. #107/074 

Hanover 5/6/1998 Bridge Rehabilitation, School House Lane over Mink $100,000.00 $0.00 $80,000.00 $20,000.00 
1 Project Brook, Br. #108/066 

Henniker 12/2/2008 Repair/Replacement of Bridge, Western Avenue over $3,310,000.00 $0.00 $2,648,000.00 $662,000.00 
1 Project Contoocook River, Br. #095/100 

Jackson 7/22/2004 Bridge Replacement, Dundee Road over Mill Brook, $585,000.00 $0.00 $468,000.00 $117,000.00 
1 Project Br. #198/046 

Keene 12/26/2006 Bridge Replacement, East Surry Road over Sturtevant $300,000.00 $0.00 $240,000.00 $60,000.00 
1 Project Brook, Br. #111/138 

Lancaster 11/3/2005 Bridge Replacement, McGary Hill Road over Otter $300,000.00 $0.00 $240,000.00 $60,000.00 
1 Project Brook, Br. #218/076 

Lempster 6/17/1996 Bridge Replacement, Schrenk Road over Cold Brook, $280,000.00 $0.00 $224,000.00 $56,000.00 
1 Project Br. #117/156 
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PROJECT NAME 
PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 

Madison 1/23/1997 Bridge Replacement, East Madison Road over Frost $190,000.00 $0.00 $152,000.00 $38,000.00 
1 Project Brook, Br. #111/082 

Manchester $1,207,395.46 $0.00 $965,916.36 $241,479.106/4/2008 Bridge Rehabilitation, Kelly Street over Piscataquog 

River, Br. #119/045

(Municipal Managed Project)


2 Projects 12717


8/30/2007 $3,000,000.00 $2,400,000.00 $0.00 $600,000.00Bridge Rehabilitation, US 3 (Elm Street) over B&MRR, 
Br. #144/075 

Marlow 12/6/2005 Bridge Replacement, Lewis Road over Ashuelot River, $725,000.00 $0.00 $580,000.00 $145,000.00 
1 Project Br. #104/039 

Merrimack 7/1/2009 Bridge Replacement, Wire Road over Baboosic Brook, 
1 Project Br. #098/174 

(Municipal Managed Project) 

Middleton 11/20/1998 Bridge Replacement, Silver Street Road over Outlet of $365,000.00 $0.00 $292,000.00 $73,000.00 
2 Projects Sunrise Lake, Br. #058/033 

11/20/1998 $450,000.00 $0.00 $360,000.00 $90,000.00Bridge Replacement, Ridge Road over Jones Brook, 
Br. #082/109 

Milan 9/23/1998 Bridge Replacement, Stearns Brook Road over $465,000.00 $0.00 $372,000.00 $93,000.00 
1 Project Stearns Brooks, Br. #254/038 

Milton 11/13/1998 Bridge Replacement, Allen Hastings Way over Jones $390,000.00 $0.00 $312,000.00 $78,000.00 
3 Projects Brook, Br. #104/109 

11/23/1998 $505,000.00 $0.00 $404,000.00 $101,000.00Bridge Rehabilitation, Church Street over Salmon Falls 
River, Br. #077/163 

11/13/1998 $450,000.00 $0.00 $360,000.00 $90,000.00Bridge Replacement, Hopper Road over Salmon Falls 
River, Br. #064/167 

Nelson 9/9/1998 Bridge Replacement, Murdough Hill Road over brook, $360,000.00 $0.00 $288,000.00 $72,000.00 
1 Project Br. #073/098 
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PROJECT NAME 
PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 

New Hampton 11/8/2006 Bridge Replacement, Brook Road over Blake Brook, $375,000.00 $0.00 $300,000.00 $75,000.00 
3 Projects Br. #061/069 

12/26/2006 Bridge Rehabilitation, Coolidge Woods Road over $225,000.00 $0.00 $180,000.00 $45,000.00 
Blake Brook, Br. #055/074 

11/8/2006 Bridge Replacement, Coolidge Woods Road over $430,000.00 $0.00 $344,000.00 $86,000.00 
Wallace Brook, Br. #035/051 

Newbury 9/4/1998 Bridge Replacement, Mountain Road over unnamed $165,000.00 $0.00 $132,000.00 $33,000.00 
3 Projects brook, Br. #078/039 

9/4/1998 $325,000.00 $0.00 $260,000.00 $65,000.00Bridge Replacement, Mountain Road over Andrew 
Brook, Br. #100/090 

9/4/1998 $265,000.00 $0.00 $212,000.00 $53,000.00Bridge Replacement, Mountain Road over Andrew 
Brook, Br. #094/080 

Newport 12/26/2006 Bridge Replacement, Greenwood Road over Dodge $375,000.00 $0.00 $300,000.00 $75,000.00 
2 Projects Brook, Br. #097/139 

12/2/2008 $1,880,000.00 $0.00 $1,504,000.00 $376,000.00Repair/Replacement of Bridge, Oak Street over Sugar 
River, Br. #103/136 

Northwood 9/9/1998 Bridge Rehabilitation, Old Canterbury Road over $175,000.00 $0.00 $140,000.00 $35,000.00 
2 Projects Narrows Brook, Br. #045/100 

9/9/1998 $255,000.00 $0.00 $204,000.00 $51,000.00Bridge Replacement, Bow Lake Road over Shelburne 
Brook, Br. #095/113 

Orford 
3 Projects 

7/1/2009 Bridge Replacement, Town Road #79 over Jacobs 

Brook, Br. #116/089

(Municipal Managed Project)


2/22/2002 $330,000.00 $0.00 $264,000.00 $66,000.00Bridge Replacement, Mousley Brook Road over South 
Branch, Br. #145/067 

2/22/2002 $820,000.00 $0.00 $656,000.00 $164,000.00Bridge Replacement, Archertown Road over Jacobs 
Brook, Br. #080/120 
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PROJECT NAME 
PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 

Ossipee 5/28/1999 Bridge Replacement, Bean Mountain Road over Lovell $100,000.00 $0.00 $80,000.00 $20,000.00 
3 Projects River, Br. #075/262 

(Force Acct DOT-Br. Maint) 

9/11/2002 Bridge Replacement, Paddy Acre Road over Brook, $190,000.00 $0.00 $152,000.00 $38,000.00 
Br. #147/233 

5/14/2004 Bridge Replacement, Valley Road over Dan Hole $255,000.00 $0.00 $204,000.00 $51,000.00 
River, Br. #123/233 

Pelham 8/8/2000 Bridge Replacement, Willow Street over Beaver $930,000.00 $0.00 $744,000.00 $186,000.00 
2 Projects Brook, Br. #105/069 

8/8/2000 $335,000.00 $0.00 $268,000.00 $67,000.00Bridge Replacement, Moeckel Road over Golden 
Brook, Br. #124/131(CLOSED) 

Pembroke 12/20/2005 Bridge Rehabilitation, Buck Street over Hartford Brook, $175,000.00 $0.00 $140,000.00 $35,000.00 
1 Project Br. #182/106 

Portsmouth 9/20/2000 Bridge Rehabilitation, Woodbury Ave over Hodgson $285,000.00 $0.00 $228,000.00 $57,000.00 
5 Projects Brook, Br. #204/101 

9/18/2000 Bridge Rehabilitation, Cate Street over Hodgson $325,000.00 $0.00 $260,000.00 $65,000.00 
Brook, Br. #198/107 

9/18/2000 Bridge Rehabilitation, Coakley Road over Hodgson $165,000.00 $0.00 $132,000.00 $33,000.00 
Brook, Br. #191/110 

11/2/2000 Repair/Replacement of Bridge, Maplewood Ave over $1,100,000.00 $0.00 $880,000.00 $220,000.00 
North Mill Road, Br. #231/103 

11/28/2000 Repair/Replacement of Bridge, Pierces Island Road $2,500,000.00 $0.00 $2,000,000.00 $500,000.00 
over Little Harbor, Br. #241/069 

Rindge 10/3/2003 Bridge Rehabilitation, Converseville Road over $225,000.00 $0.00 $180,000.00 $45,000.00 
2 Projects Converseville Brook, Br. #153/073 

10/1/2003 $410,000.00 $0.00 $328,000.00 $82,000.00Bridge Replacement, Wellington Road over 
Converseville Brook, Br. #154/069 

Rochester 10/4/2005 Bridge Replacement, Rochester Neck Road Bridge $675,000.00 $0.00 $540,000.00 $135,000.00 
1 Project over Isinglass, Br. #225/139 
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PROJ # 

DESCRIPTION / IMPROVEMENT CURRENT 
ESTIMATE 

FEDERAL 
SHARE 

STATE SHARE TOWN / CITY 
SHARE 

TRANDATE 

Rumney 3/2/2007 Bridge Rehabilitation, Old Route 25 over Emerald $100,000.00 $0.00 $80,000.00 $20,000.00 
7 Projects Brook, Br. #100/060 

1/30/2007 Bridge Replacement, Old Route 25 over Creamery $375,000.00 $0.00 $300,000.00 $75,000.00 
Brook, Br. #076/087(6/12/06) 

1/30/2007 Bridge Replacement, Old Route 25 over Stewart $385,000.00 $0.00 $308,000.00 $77,000.00 
Brook, Br. #077/085(6/12/06) 

1/30/2007 Bridge Replacement, East Rumney Road over Brook, $300,000.00 $0.00 $240,000.00 $60,000.00 
Br. #202/100(6/12/06) 

1/30/2007 Bridge Replacement, Buffalo Road over Unnamed $425,000.00 $0.00 $340,000.00 $85,000.00 
Brook, Br. #128/073(6/12/06) 

1/30/2007 Bridge Replacement, Buffalo Road over Unnamed $450,000.00 $0.00 $360,000.00 $90,000.00 
Brook, Br. #093/082(6/12/06) 

2/4/2009 Bridge Rehabilitation, Sand Hill Road over Baker $250,000.00 $0.00 $200,000.00 $50,000.00 
River, Br. #079/092 

Salem 5/17/2006 Bridge Replacement, Bluff Street over Hittytity Brook, $625,000.00 $0.00 $500,000.00 $125,000.00 
3 Projects Br. #094/119 

1/12/2007 $560,000.00 $0.00 $448,000.00 $112,000.00Bridge Replacement, North Main Street over Widow 
Harris Brook, Br. #115/115 

1/12/2007 $930,000.00 $0.00 $744,000.00 $186,000.00Bridge Replacement, Town Farm Road over Spicket 
River, Br. #118/116 

Sanbornton 4/13/1998 Bridge Rehabilitation, Huse Road over Unnamed $215,000.00 $0.00 $172,000.00 $43,000.00 
2 Projects Brook, Br. #204/134 

6/16/2008 $325,000.00 $0.00 $260,000.00 $65,000.00Bridge Replacement, Plummer Road over Kermit 
Brook, Br. #148/156 

Sandown 10/20/2003 Bridge Replacement, Phillips Road over Exeter River, $400,000.00 $0.00 $320,000.00 $80,000.00 
1 Project Br. #093/109 

South Hampton 10/5/1999 Bridge Replacement, Whitehall Road over Powwow $255,000.00 $0.00 $204,000.00 $51,000.00 
2 Projects River, Br. #099/062 

1/11/2006 $600,000.00 $0.00 $480,000.00 $120,000.00Bridge Replacement, Hilldale Ave over Powwow River, 
Br. #069/066 
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Springfield 7/7/2008 Bridge Rehabilitation, George Hill Road over Bog $175,000.00 $0.00 $140,000.00 $35,000.00 
3 Projects Brook, Br. #064/152 

7/7/2008 Bridge Replacement, Star Lake Road over Star Lake $325,000.00 $0.00 $260,000.00 $65,000.00 
Outlet, Br. #092/052 

7/7/2008 Bridge Replacement, George Hill Road over Gove $375,000.00 $0.00 $300,000.00 $75,000.00 
Brook, Br. #071/138 

Strafford 5/11/2005 Repair/Replacement of Bridge, First Crown Point Road $300,000.00 $0.00 $240,000.00 $60,000.00 
1 Project over Brook, Br. #069/164 

Stratford 3/15/2005 Bridge Replacement, Tetu Road over Stratford Bog $285,000.00 $0.00 $228,000.00 $57,000.00 
1 Project Brook, Br. #124/086 

Sugar Hill 11/30/2007 Repair/Replacement of Bridge, Crane Hill Road over $865,000.00 $0.00 $692,000.00 $173,000.00 
2 Projects Gale River, Br. #202/128 

9/12/2007 $470,000.00 $0.00 $376,000.00 $94,000.00Bridge Replacement, Streeter Pond Road over Indian 
Creek, Br. #208/125 

Swanzey 10/8/2008 Bridge Replacement, Christian Hill Road over NHRR, $1,250,000.00 $0.00 $1,000,000.00 $250,000.00 
1 Project Br. #098/122 

Tamworth 12/30/1998 Bridge Replacement, Chocura Lake Road over $450,000.00 $0.00 $360,000.00 $90,000.00 
2 Projects Chocura Lake Outlet, Br. #069/157 

12/30/1998 $225,000.00 $0.00 $180,000.00 $45,000.00Bridge Rehabilitation, Bryant Road over Mill Brook, Br. 
#145/118 

Temple 11/3/2008 Bridge Replacement, Powers Road over Blood Brook, $460,000.00 $0.00 $368,000.00 $92,000.00 
4 Projects Br. #107/117 

12/17/2008 Bridge Replacement, Converse Road over Brook, Br. $560,000.00 $0.00 $448,000.00 $112,000.00 
#101/144 

12/17/2008 Bridge Replacement, Converse Road over Brook, Br. $550,000.00 $0.00 $440,000.00 $110,000.00 
#110/141 

11/4/2008 Bridge Replacement, North Road over Brook, Br. $540,000.00 $0.00 $432,000.00 $108,000.00 
#110/143 

Unity 7/29/2008 Bridge Replacement, Neal Mine Road over Little Sugar $670,000.00 $0.00 $536,000.00 $134,000.00 
1 Project River, Br. #062/046 
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Wakefield 3/23/2007 Bridge Rehabilitation, Canal Road over Great East $385,000.00 $0.00 $308,000.00 $77,000.00 
1 Project Lake Outlet, Br. #186/118 

Walpole 10/13/2003 Bridge Replacement, Wentworth Road over Houghton $385,000.00 $0.00 $308,000.00 $77,000.00 
1 Project Brook, Br. #213/076 

Warner 12/4/2007 Bridge Replacement, North Village Road over Silver $445,000.00 $0.00 $356,000.00 $89,000.00 
1 Project Brook, Br. #187/104 

Warren 6/27/2000 Bridge Replacement, Studio Road over Brook, Br. $265,000.00 $0.00 $212,000.00 $53,000.00 
2 Projects #134/100 

6/27/2000 $625,000.00 $0.00 $500,000.00 $125,000.00Bridge Replacement, Breezy Point Road over Baker 
River, Br. #154/122 

Washington 7/13/2006 Bridge Replacement, Mill Street over Halfmoon Pond $310,000.00 $0.00 $248,000.00 $62,000.00 
1 Project Outlet, Br. #131/075 

Webster 3/20/2007 Bridge Replacement, Schoodac Road over Meadow $455,000.00 $0.00 $364,000.00 $91,000.00 
1 Project Brook, Br. #066/113 

Westmoreland 3/8/2006 Bridge Replacement, South Village Road over Mill $275,000.00 $0.00 $220,000.00 $55,000.00 
4 Projects Brook, Br. #167/120 

3/8/2006 $495,000.00 $0.00 $396,000.00 $99,000.00Bridge Replacement, Hatt Road over Partridge Brook, 
Br. #124/061 

3/8/2006 $475,000.00 $0.00 $380,000.00 $95,000.00Bridge Rehabilitation, Makinen Road over Mill Brook, 
Br. #151/125 

1/4/2006 $310,000.00 $0.00 $248,000.00 $62,000.00Bridge Replacement, Spofford Road over Partridge 
Brook, Br. #138/038 

Wilton 3/2/2007 Bridge Replacement, Stage Coach Road over Burton $165,000.00 $0.00 $132,000.00 $33,000.00 
4 Projects Pond Outlet, Br. #086/142 

3/2/2007 $315,000.00 $0.00 $252,000.00 $63,000.00Bridge Replacement, Frye Mill Road over Burton Pond 
Outlet, Br. #080/145 

3/2/2007 $220,000.00 $0.00 $176,000.00 $44,000.00Bridge Replacement, Old County Farm Road over 
Blood Brook, Br. #060/118 

9/19/2006 $300,000.00 $0.00 $240,000.00 $60,000.00Bridge Rehabilitation, King Brook Road over King 
Brook, Br. #074/060 
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Winchester 9/15/2004 Bridge Replacement, Bridge Street over Ashuelot $1,000,000.00 $0.00 $800,000.00 $200,000.00 
1 Project River, Br. #122/096 

EstimateTotal For 141 Projects Awaiting Town Action $66,622,395.46 $2,916,000.00 $50,381,916.36 $13,324,479.10 
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